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Executive Summary 

 
The first year of the implementation of the United Nations Development Assistance Framework (UNDAF) 
2013 – 2017 in Nepal was marked by the relatively peaceful conduct of the long anticipated second 
Constituent Assembly (CA) elections in November. Upon the announcement of the elections date in June, 
interest and energy of policy makers gradually became more focused on this landmark event, rather than on 
the development agenda.  
 
As this UNDAF 2013 Annual Report attests, despite the challenging environment, the United Nations Country 
Team (UNCT) together with the Government of Nepal achieved impressive results under each of the three 
UNDAF components of: Advancing equality through equity; Protecting development gains; and Creating an 
enabling environment for enhanced international cooperation. In 2013, the UNCT delivered USD 130.4 
million, of which USD 89.5 million was invested in development and USD 40.8 million was mobilized to meet 
humanitarian needs. 
 
With only two years left to the 2015 deadline, Nepal is on track to meet most of the Millennium Development 
Goals (MDGs). Nevertheless, persistent challenges remain in achieving some of them, namely those 
pertaining to full employment and climate change. Particular attention has been paid to meeting the goal on 
sanitation through the implementation of a MDG Acceleration Framework. 
 
The UN joins other partners in supporting the Constituent Assembly with its primary task: to embark on an 
inclusive, democratic constitution making process. The successful completion of this process will allow many 
of the challenges which have hindered the implementation of the UNDAF in its first year to be overcome. 
These include delay of national budget approval and limited budget release, frequent change of Government 
officials, and delays in adoption of new policies and promulgation of new laws in the absence of a Cabinet.  
 
It is further hoped that decisions on a number of key issues directly affecting the implementation of a number 
of UNDAF Outcomes will also be reached. These issues, including the future federal structure, the holding of 
local elections, as well as the establishment of transitional justice mechanisms will need to be resolved to 
facilitate implementation of priority development agendas. For the first time in years, Nepal has the 
democratic processes in place to achieve this. 
 
The UN System remains committed to help Nepal pursue its national priorities and internationally-agreed 
development goals. In doing so, the UN will further strengthen our partnerships with all the stakeholders 
who contribute to Nepal’s peace and development, including the Government of Nepal, the donors, I/NGO 
and civil society partners at both central and community level. The UN agencies will also endeavor to further 
develop UN coordination and collaboration to enhance the impact of UNDAF implementation.  
 
We deeply appreciate the collaboration between all stakeholders and the UN that has made it possible to 
achieve the results highlighted in the pages that follow. 
 
 
Jamie Mcgoldrick 
UN Resident Coordinator 
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Introduction 

The UNDAF is the periodic strategic framework of the UN Country Team (UNCT). This report sets out 2013 
the collective achievements of the UNCT, together with the Government of Nepal (GoN), on the jointly 
established UNDAF outcomes.  
 
UNDAF outcomes and the governance arrangement 
 
The UNDAF (2013-17) has three components for enhancing development cooperation:  

1) Advancing equality through equity. Outcomes One to Six contribute to this component. 

2) Protecting development gains. Outcomes Seven to Nine contribute to this component. 

3) Creating an enhanced environment for international cooperation. Outcome Ten contributes to this 
component. 

 
The UNDAF Steering Committee is the apex oversight mechanism and is co-chaired by the National Planning 
Commission (NPC) Vice Chair and the UN Resident Coordinator. In addition, the ten UNDAF Outcomes have 
been clustered into seven Outcome Steering Groups (OSGs). Each OSG is chaired by a Government-
designated Chair and Vice Chaired by a UN agency on behalf of the UNCT. This coordination arrangement is 
shown in the table in Annex A. 

Structure of the report 

This report is constructed as follows:  
 
Section 1 is the Narrative Section, which details the 2013 joint achievements of the UN and the GoN against 
the Ten Outcomes. The narrative provides an overview of cumulative Outcome level results, and details the 
results achieved through a series of interrelated Outputs—usually changes in skills and abilities, or 
strengthened services and resources provided within the specified timeframe.  

Section 2 provides the Status of UNDAF Indicators. This table details progress against the indicators under 
each Outcome following a ‘traffic-light’ reporting system adopted by the agencies, and shows whether 
under each indicator goals have been met, or are on track, constrained, not making progress, or 
abandoned. It aims to offer a simple, at-a-glance summary of achievements and bottlenecks to progress 
against each indicator. The system encourages agencies to analyse how they can address emerging 
bottlenecks, the sustainability of achievements made, and the extent to which budget expenditure is on 
track with commitments made.  

The results listed are the highlights of key development achievements in the implementation of the UNDAF.
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Outcome One:  

Vulnerable and disadvantaged groups get improved access to basic essential social 
services and programmes in an equitable manner. 
 
1. Context 

Nepal is making notable progress towards improving  a wide range of basic social services— education, 
health, HIV/AIDS, nutrition, food security, water, sanitation, shelter and child and family welfare—both in 
rural and urban areas. However, inequities in access to these services persist. To address these gaps, under 
UNDAF Outcome One, the UNCT promotes equity in policy frameworks, planning processes, resource 
allocation, systems delivery, monitoring mechanisms and community utilization. There are nine UN agencies 
– WFP, UNICEF, WHO, UNFPA, UN-HABITAT, UNESCO, UNV, FAO, and UNODC – contributing to this Outcome. 
Together, they delivered USD 32.1 million in 2013 through activities under this Outcome. 

 
2. Summary of Results  
 
Progress at the Outcome level  
 
Within Outcome 1, the UN system was able to lay key foundations for its support to advancing equity and 
equality in Nepal. Focus was on improving access to and the quality of social services. Gender, equity, climate 
change, and women/children rights were anchored as key elements to advance social inclusion in a range of 
initiatives from economic recovery to giving particular consideration to the shelter needs of the urban poor. 
In addition, for the first time, children’s right to uninterrupted access to education was included in the 
National Election Code of Conduct. The UN system also identified opportunities in its programmes to promote 
the value of volunteerism, particularly in service provision at the local levels. 
 
As another key programming principle, the UN promotes evidence-based approaches and is ensuring these 
also inform district health planning and resource allocations, including analysis of how social norms and 
gender affect coverage of key interventions. These processes highlight the importance of supporting the 
availability of disaggregated data by ethnicity and gender as key planning tools. Hence, national capacities 
were strengthened through several interventions to improve national monitoring and analysis abilities.  To 
close the programming cycle, special attention was given to supporting understanding across government 
agencies, civil society and training institutions on the importance of integrating Results-Based Monitoring 
and Evaluation in policy and programme formulation and planning. 
 
Progress at the Output level 

Progress on education services (Output 1.1) included an increase in the national budget for Early Childhood 
Care and Education (ECCE), from USD 12.3 million (2012) to USD 14.3 million (2013). To improve education 
access and equity for girls and marginalized children, innovative strategies such as adolescent girls’ peer 
support activities and reading skills strengthening were piloted for future nationwide scale-up. For the first 
time, children’s right to uninterrupted access to education was included in the National Election Code of 
Conduct and adhered to by stakeholders. In addition, UNESCO strengthened literacy and lifelong learning by 
building the capacities of GoN and Non-Formal Education providers in efficient planning, implementation, 
monitoring and evaluation of literacy and non-formal education programmes. UNESCO also contributed in 
strengthening the system of school level data collection, compilation and analysis for informed evidence 
based education policy and planning through capacity building of Department of education and district level 
education officials. Through UNICEF’s advocacy, the GoN drafted South Asia’s first ever National Education 
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Equity Strategy after a wide-ranging consultative process. Also with UNICEF’s assistance, parents and other 
stakeholders are becoming more engaged in developing integrated plans to improve quality learning 
opportunities for out-of-school children. WFP on the other hand promoted hunger free learning 
opportunities to 200,000 children in the most food insecure part of Nepal through its support for the GoN’s 
school feeding programme. Despite the progress made, efforts to change social norms such as the 
widespread acceptance of corporal punishment and the low value attached to girls’ education need to be 
intensified.  
 
In the field of health services (Output 1.2 – 1.4), UNICEF, WHO and UNFPA supported the Ministry of Health 
and Population (MoHP) to draft a new health policy for achieving universal coverage of quality high-impact 
interventions ensuring gender sensitivity and equity. UNICEF also successfully advocated with the GoN to 
adopt an equity-, evidence- and gender-based approach to district health planning and resource allocation. 
To reduce neonatal mortality, UNICEF supported the first ever National Newborn Action Plan, including 
analysis of how social norms and gender affect coverage of nine key interventions (management of preterm 
birth; skilled care at birth; basic emergency obstetric care; comprehensive emergency obstetric care; basic 
newborn care; neonatal resuscitation; Kangaroo mother care; treatment of severe infections; and inpatient 
supportive care for sick and small newborns). UNFPA has been supporting the development of the National 
Family Planning five year costed strategy which will address existing inequities in access to family planning 
services. UNFPA also helped the MoHP to pilot a public-private-partnership for logistic chain management to 
reduce family planning stock-outs. With UNODC’s technical support, the Ministry of Home Affairs (MoHA) led 
a series of consultations with all relevant stakeholders to finalize the Drugs and HIV Guideline on Opioid 
Substitution Therapy as part of the GoN’s comprehensive harm reduction programme. MoHA will produce 
the Nepali Guideline in 2014. To address the drug problems further, MoHA has committed itself to 
formulating a National Action Plan in 2014 and also revise the Narcotics Drug Act and Drug Policy; UNODC 
will provide technical assistance to this process. WHO on the other hand assisted the GoN to conduct a rapid 
and comprehensive assessment of the Civil Registry and Vital Statistics system, creating a basic platform for 
standardization of the birth and death registration system and strengthening collaboration between the 
MoHP and the Ministry of Federal Affairs and Local Development (MoFALD). In addition, WHO’s Surveillance 
Medical Officers network continued to provide technical support to the GoN to carry out integrated vaccine 
preventable disease surveillance, including of Acute Flaccid Paralysis (AFP). Nepal’s AFP surveillance now 
meets the certification standard at national and regional level. The last case of the wild polio virus was 
detected in 2010 and Nepal will be certified as polio free in March 2014.  
 
The institutional and personal capacities of health service providers at various levels in the area of adolescent 
sexual and reproductive health, family planning, and the Minimum Initial Service Package (for reproductive 
health in emergencies) have been strengthened by UNFPA. An increasing number of pregnant women and 
mothers together with their partners and other family members are being advised on essential newborn care 
through the nationwide implementation of the new Birth Preparedness Package. At the community level, 
UNFPA has successfully reactivated mothers’ groups, mobilized peer educators, and reinvigorated satellite 
clinics and micro-planning for family planning, all of which has increased marginalized women’s access to 
reproductive health services and hence the contraceptive prevalence rate in UNFPA supported districts. 
WHO’s initiation to integrate mental health at the primary health care level will assist the GoN to provide 
relevant mental health services at community level. In the area of child and family welfare, greater clarity is 
needed on the roles and responsibilities of key actors while stronger investment in child protection services 
is required at all levels of administration. Further work is also still required to strengthen multi-sectoral 
coordination, harmonize development partner support, and increase resource mobilization regarding HIV 
testing and counseling. 
 
Under the Nutrition and Food Security (Output 1.5 – 1.7), political commitment for accelerated reduction of 
stunting with a focus on the most disadvantaged children has been strengthened at national, regional and 
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district levels and the first ever Maternal, Infant and Young Child Nutrition strategy has been developed with 
costed associated plans. UNICEF advocacy has helped to increase the budget allocation for nutrition within 
the health sector as well as within key non-health sectors. In addition, WFP has successfully institutionalized 
the NeKSAP (Nepal Food Security Monitoring System—Nepal Khadhya Surakshya Anugaman Pranali) within 
the GoN’s structure, thereby strengthening national capacity to monitor and analyze nutrition and food 
security. FAO has contributed to UN efforts to improve food security by strengthening the economic recovery 
and empowerment of conflict-affected women. Also, the government, with technical support from FAO, has 
formulated Food and Nutrition Security Plan (FNSP) along with its Plan of Action that constitutes a chapter in 
Agriculture Development Strategy (ADS) for the decade 2013-2023. 
  
 
Nepal continues to demonstrate strong progress on micronutrients, including vitamin A and iodine. WFP is 
helping the GoN to provide the right nutritious food at the right time to tackle under-nutrition through 
fortified blended flour and micro-nutrient powders. WHO technical assistance helped to generate evidence 
on local health sector nutrition and strengthened the sustainability of the national nutrition programme. 
UNICEF has supported inter-personal and group counseling delivered by health workers and Female 
Community Health Workers on maternal, infant and young child feeding which has improved the nutritional 
intake of 29% of children aged 6-23 months and 40% of mothers living in nine remote, disadvantaged districts. 
In a similar vein, in WFP-supported districts, 7,500 pregnant and lactating mothers and children were reached 
to ensure healthier growth during the first 1,000 days of life. Further work is required to strengthen multi-
sectoral coordination, harmonize development partner support, and increase resource mobilization. 
 
UN support in the WASH and Shelter (Outputs 1.8 – 1.10) sectors has focused on improving equity, 
sustainability and efficiency. Through UNICEF’s advocacy, the Ministry of Urban Development (MoUD) has 
drafted the first ever sector ‘Programme Document’ including a special chapter on gender, equity, climate 
change, and women/children rights. Social inclusion has been mainstreamed across the document. With 
UNICEF, UN Habitat and other partner support, Nepal’s sanitation social movement has continued to 
generate extraordinary results, achieving open defecation free status in remote villages and districts: to date, 
11 Districts, 12 Municipalities, and 1,056 VDCs have been declared as Open Defecation Free. In addition, in 
order to ensure municipalities adopt and implement effective urban sector policies related to water, 
sanitation and shelter, UN Habitat contributed to the development of an Operational Policy Framework to 
address the shelter needs of the urban poor, particularly those living in informal settlements without formal 
tenure. The draft document will be used by municipalities in partnership with MoUD to address shelter needs. 
The issue of inadequate trained human resources, especially in the Mid- and Far-Western and Terai districts 
with low water coverage, requires urgent attention. 
 
Complimenting the UN’s work within UNDAF Outcome Three and Outcome Four on child and family welfare 
services (Output 1.11), UNICEF has strengthened the capacity of child protection professionals from 75 
districts to conduct improved planning and monitoring of responses by applying new case management 
procedures. 5,277 children and adolescents (2,235 of which were girls) from marginalized and at risk groups 
received various welfare services following the agreed standards. Gender-sensitive procedures on case 
management including rescue and rehabilitation of child labourers have been developed and approved by 
the GoN. Staffs of 109 Child Care Homes that have been monitored are now able to apply the minimum Nepal 
‘Standards for Operation and Management of Residential Child Care Homes, 2012’. Training materials and 
guidelines (e.g. on Alternative Care) are being revised to focus attention on children with disabilities. 

In terms of data, planning and monitoring (Output 1.12), in 15 priority districts, planning has been 
transformed with the initiation of results-based and multi-sectoral integrated plans linked to District Periodic 
Plans that consider cross-cutting themes. With UNICEF support, Periodic (multi-year) Planning in targeted 
districts has increasingly allowed children to voice their demands and incorporate issues related to Child 
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Friendly Local Governance, Disaster Risk Reduction, Gender, Social Inclusion, and Disability. The planning 
process has also been informed by evidence from the District Planning, Monitoring and Analysis System 
(DPMAS), and enhanced understanding of bottlenecks to achieving equity-focused results.  In 12 out of 15 
priority districts where analysis of barriers to achieving key results (Bottleneck Analysis) was undertaken, the 
DPMAS provided information for a situation analysis. However, availability of disaggregated data by ethnicity 
and gender remains to be a challenge. The revised DPMAS guideline (2013) with revised indicators was 
approved by the NPC, and UNICEF will continue support to MoFALD and 15 priority districts to train human 
resources to develop the database and reporting based on the revised indicators. Further technical assistance 
is also necessary to continue to enhance the various information management systems, especially the 
(DPMAS), and the vital registration, health, water and sanitation, nutrition, and food security systems. To this 
end, important preparations have been made for the Nepal Multiple Indicator Cluster Survey (NMICS) 2014 
that will provide data for programme monitoring and final MDG reporting of Nepal. 

The NPC completed an independent evaluation of three strategic projects (Mid-hill Highway, Poverty 
Alleviation Fund and Adult Literacy Programme) with a gender and equity focus. Evaluations of the 
Community Approach to Total Sanitation and Monitoring Results for Equity Systems (MORES) were also 
completed. In addition, the NPC launched a series of initiatives to strengthen national evaluation capacity in 
partnership with UNICEF, UNDP and UNFPA. The initiative enhanced dialogue and cooperation on evaluation 
among government agencies, (networks of) professional evaluators, civil society and training institutions. 
Following a national evaluation capacity assessment, in September 2013 the NPC organized a network 
meeting where national evaluation capacity was discussed and key steps were identified to support the GoN 
in integrating Results-Based Monitoring and Evaluation in policy formulation and planning. An analysis was 
conducted on critical themes of evaluation: policy regulatory framework; capacity development; use of 
evaluations; and quality and independence of evaluations. The recommendations were endorsed by the NPC 
and presented to the Policy Forum Meeting.  These recommendations will be incorporated in the three-year 
M&E rolling plan. UNICEF and partners will work to implement the key recommendations including 
institutionalization of evaluation teaching in 2014. 
 
UNV support led to the development of a National Volunteering Policy (Output 1.13) and the formation of 
a National Volunteering Taskforce. The capacity of Nepal’s Development Volunteering services has been 
strengthened with 100 volunteers successfully delivering basic services to districts and municipalities, 
strengthening local governance. 
 
3. Priority Plan for 2014 

Much of the work described above will continue in 2014 with priority actions planned to overcome 
constraints, build on achievements and partnerships, and use lessons learned during 2013. In 2014, the UN 
will continue to assist the Ministry of Education and its institutions to achieve higher performance in ECCE, 
and formal and non-formal education in line with the School Sector Reform Plan. The UN will continue to 
assist the GoN to develop health policies and programmes that increasingly address social inclusion, equity, 
and social and financial risk protection. The performance of district health systems in the delivery of primary 
health care will be further enhanced and prevention and care-seeking behaviors of communities will continue 
to be improved. UN assistance will continue to focus on strengthening a multi-ministry information 
management system to monitor the food security and nutrition situation while increasing access to and 
utilization of essential micronutrients by adolescent girls, mothers, infants and young children, and other 
vulnerable communities. Support will also be provided to improve optimal maternal, infant and young child 
feeding and care practices, as well as to manage acute and severe malnutrition. Complimented by the UN’s 
work within UNDAF Outcomes Three and Four, select districts and municipalities will continue receiving UN 
support to develop quality child and family welfare services that benefit children and adolescents at risk or 
victims of abuse or exploitation, including children affected by conflict and by AIDS. Complimented by UNDAF 
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Outcomes Two and Five, the UN will carry on assisting the GoN institutions that promote the rights of 
children, adolescents and women at national and sub-national levels to generate and use evidence to 
develop, fund and monitor equity-focused, multi-sectoral planning, governance and social protection 
frameworks and related policies. Finally, the institutional frameworks and the capacity of local actors, 
including local government, community-based organizations and volunteer organizations, will continue to be 
strengthened to mobilize volunteers for delivery of basic services. 
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Outcome Two:  

Vulnerable groups have improved access to economic opportunities and adequate 
social protection. 
 
1. Context   

UNDAF Outcome Two focuses on overcoming key constraints and challenges hindering employment-centric 
and inclusive growth. Initiatives under this Outcome will address issues related to limited availability of 
productive employment and income opportunities, inadequate access to productive assets, and insufficient 
social protection.  The UNCT will contribute to the efforts of the GoN and relevant stakeholders to achieve 
significant results in inclusive labour and economic development policies and programmes; access to 
microfinance, productive assets and environment-friendly energy services and natural resources; safe labour 
migration and productive use of remittances, and adequate social protection, especially in relation to the 
most vulnerable groups. There are nine UN agencies – FAO, WFP, UNDP, ILO, UNCDF, IOM, UNICEF, UN 
Women, and UNESCO – contributing to this Outcome. Together, they delivered USD 11.7 million in 2013 
through activities under this Outcome. 

 
2. Summary of Results 

Progress at the Outcome level  
 
Maintaining a focus on vulnerable groups, outcome 2 supported targeted growth-centric policies and 
employment generation. Important results included the formalization of informal sectors as a means to 
ensure clients enter the mainstream economic market; and continued support to the rehabilitation of rural 
infrastructure units to sustain household livelihoods. This priority was, however, often hampered by limited 
appreciation for the need of securing predictable multi-year funding, which in turn negatively affects 
effective planning, resourcing and financing of employment creation initiatives. 
 
Working with vulnerable groups included support for safe migration and the development of a National Plan 
of action for foreign employment and the distribution of ID cards to freed bonded labour, making them 
eligible for rehabilitation support. Attention was also given to increasing the access of disadvantaged 
households and micro entrepreneurs to the formal financial sector through partnerships with service 
providers to provide loan for low cost clean energy. Similarly recognizing the value of partnerships and role 
of the private sector, the UN also explored the potential of modern technology through branchless banking 
as one possible avenue to increase outreach particularly for rural communities. 
 
In order to sustain economic growth and social inclusion at the national level, efforts were also directed 
towards integrating the inclusive growth agenda into government planning, while also ensuring the 
protection and safeguarding of intangible cultural heritage. To ensure social protection mechanisms are in 
place to protect workers in times of shocks, the UN assisted the National Planning Commission to draft a 
National Policy Framework for Social Protection Floors. In addition, the UN advocated for inclusion of 
maternity benefits, work-place injury benefit and unemployment insurance in the Social Security Act. 
 
As noted in outcome 1, the importance of reliable and up to date data is critical for turning policies into 
measurable programmes. To this end, support was extended to the Central Bureau of Statistics to hold the 
Annual Household Survey and produce key disaggregated data on labor and consumption. Similarly, working 
with the National Planning Commission (NPC), the UN supported systematic approaches to collecting 
disaggregated data as a critical means to consistently improving reporting on progress towards the MDG. 
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Progress at the Output level 
 
Various studies and assessments by UNDP and ILO provided an analytical foundation for the GoN, including 
the Ministry of Labour and Employment (MoLE), to prioritize and generate evidence based employment 
policy and growth strategies (Output 2.1) to improve access to productive employment and income 
opportunities. ILO is further implementing a project to formalize informal sectors through supporting job-
rich growth strategies and integrated formalization assistance in eight districts. UNDP provided technical and 
financial support to the Central Bureau of Statistics to hold the Annual Household Survey, enabling the GoN 
to produce key disaggregated data on labor and consumption, and supported the National Planning 
Commission (NPC) in introducing and disseminating national M&E guidelines with the aim to collect 
disaggregated data in a systematic way to inform evidence based planning and policy making. In addition, 
UNDP provided support to publish the MDG Progress Report 2013. UNESCO supported an assessment of the 
current institutional set-up and legal provisions as regards to the safeguarding and promotion of intangible 
cultural heritage to help government update national culture policy and adopt appropriate legislative 
framework. UNESCO also provided capacity building to the concerned stakeholders on the UNESCO 
Convention for the Safeguarding of the Intangible Cultural Heritage to ensure that the national policy, 
provisions, and programs cater to the safeguarding needs of the intangible cultural heritage. UN Women on 
the other hand supported the drafting of a National Plan of Action (NAP) for the Foreign Employment Policy. 
 
Regarding economic development programmes (Output 2.2), UNDP research contributed to integrating an 
inclusive growth agenda into the GoN’s 13th Plan Approach Paper, which emphasizes the reduction of 
disparities for inclusive development and poverty reduction. UNDP also launched the fourth phase of the 
Micro Enterprise Development Program (MEDEP) in support of the GoN’s Micro Enterprise Development for 
Poverty Alleviation programme, which creates new enterprises for the poorest of the poor and provides scale 
up support to existing micro-entrepreneurs in all 75 districts. Through MEDEP, 9,464 new micro-
entrepreneurs emerged, among whom 68% were women, 36% were from indigenous nationalities and 23% 
were Dalits. These new entrepreneurs created 12,144 additional jobs. ILO launched a project aimed at 
enhancing the employability of Nepali migrant workers. The project has been working with the MoLE to 
strengthen its Employment Service Centres with an aim to provide reliable labour market information to 
potential migrant workers. ILO also provided technical assistance to the Ministry of Land Reform and 
Management (MoLRM) to address bonded labour. MoLRM has finalized a NAP for the rehabilitation of freed 
Haliya and has submitted it to the Ministry of Finance (MoF) for its approval and release of funds; a small 
budget for the rehabilitation of freed Haliya was released already. MoLRM established a system to verify and 
distribute ID cards to freed Haliya in 12 districts. As a result, more than 10,000 out of the 19,000 registered 
families were verified and 7,000 of the verified received ID cards, making them eligible for rehabilitation 
support. MoLRM has also prepared a Bonded Labour Bill, replacing the Kamaiya Labour (Prohibition) Act 2002 
in order to address all forms of bonded labour in the agriculture sector. Important progress was made on 
strengthening the capacities of the Ministry of Agricultural Development (MoAD) and the Ministry of Forests 
and Soil Conservation (MoFSC) to identify appropriate policies, strategies and frameworks for enhanced 
economic development of vulnerable groups. FAO is implementing a Non Wood Forest Product project in 
three districts that will demonstrate replicable strategies for forest based enterprise development. 
 
  
UNCDF’s Clean Start Programme helped poor households and micro entrepreneurs gain access to financial 
services (Output 2.3) for low cost clean energy, by selecting four financial service providers (three wholesale 
banks and a Micro Finance Institution) to provide energy loans. The programme also established a 
partnership with the Alternative Energy Promotion Centre (AEPC) to broker partnerships between financial 
service providers and energy suppliers in addition to providing substantive inputs to relevant components of 
the UNDP/Global Environment Facility Renewable Energy for Rural Livelihoods (RERL) programme. Under the 
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Human Development and Social Protection Pilot programme ingrained in the Local Governance and 
Community Development Programme (LGCDP), the Ministry of Federal Affairs and Local Development 
(MoFALD) partnered with a private bank to deliver education grants through a branchless banking modality 
in Kanchanpur and Dadheldhura districts. In recognition of these initiatives, the first issue of a global 
publication on energy-finance markets serving the low-income Clean Start Connections’ was launched with a 
major focus on Nepal. 
Regarding productive assets and environmental services (Output 2.4 810 landless and/land-poor farmer-
households benefitted from their access to leasehold forestry lands. A package of forest conservation, 
management and utilization technology has been developed and disseminated. As a result, leasehold forestry 
households have been able to earn an average annual income of Rs. 100,000. Also, Integrated Pest 
Management/ Farmers Field School (IPM-FFS) as an effective extension tool has been adopted by the 
Government of Nepal. And, about 9,264 farmer-households adopted safe and healthy food production and 
environmentally friendly technologies through IPM/GAP-FFS.  Over 12,000 households also benefitted from 
UNDP’s forest-based livelihood support programmes. The MoFALD and WFP jointly implemented an Assets 
and Livelihood Program that contributed to meet the food needs of over 80,000 households in 21 districts 
through the construction of various rural infrastructures for sustainable livelihoods. However, securing 
predictable multi-year funding was affecting proper planning, resourcing and financing of the livelihood and 
asset creation programmes. FAO and WFP are now preparing a fully fledged joint proposal to address food 
availability and access for the most vulnerable communities. Finally, the micro-hydro plants established with 
UNDP support managed to produce 963kW of electricity and power 61 energy based enterprises such as agro 
processing mills, rural communication and information centers, and computer training institutes. An 
additional 10,000 rural households were connected to 33 community managed micro-hydro plants. Despite 
the progress, UNDP faced challenges in commissioning planned micro-hydro plants due to an increase in 
costs and insufficient community contributions. 

Progress was also made towards addressing migration and use of remittance (Output 2.5). IOM and UN 
Women implemented projects that provided tested strategies to promote safer migration and to address 
economic exploitation of migrant workers in destination countries. For the first time, with UN Women’s 
support, safe migration issues were integrated into the District Periodic Planning Guideline. In addition, 
Community Alert Groups disseminating information on safe migration were established in 30 VDCs. UN 
Women has oriented 854 government officials on foreign labour migration issues. Support for returnees and 
remittance receiving households was also provided. UN Women trained and mobilized 593 returnee women 
migrants to undertake policy advocacy in 15 project districts. The MoLE scaled up the model for the 
reintegration of returnee women migrant workers, and 150 returnee women migrant workers in 3 districts 
were engaged in small enterprises as a result of the UN Women supported reintegration programme. 
Meanwhile, IOM signed a MoU with a NGO in Chitwan to carry out agro-based skills training to 150 returnee 
migrants and 50 remittance receiving households. IOM also developed a financial literacy manual to increase 
the financial literacy of returnee migrant workers and to promote the productive use of remittances. 
Similarly, agreements for establishing Migrant Resource Centres have been concluded in Bardia, Ilam, and 
Kaplivastu districts. Despite the progress made, frequent staff turnover in the Department of Foreign 
Employment hampered the effective implementation of foreign labour migration related policies and 
programme activities supported by UN Women and IOM. 

To ensure progress on adequate social protection (Output 2.6) UNICEF and ILO successfully advocated for 
the need to establish guaranteed minimum levels of social security. With technical assistance from UNICEF, 
the NPC drafted a National Policy Framework for Social Protection Floors. ILO contributed by building an 
analytical foundation for the development of social security schemes to be funded through the 1% social 
security tax. ILO studies also provided the basis for the Social Security Fund (SSF) to develop new schemes 
such as the maternity benefit and work place injury benefit. ILO further provided technical assistance to the 
constituents (MOLE, Federation of Nepalese Chambers of Commerce and Industry (FNCCI) and workers’ 
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organisations) to draft the Unemployment Insurance Benefit Act through a tripartite mechanism, whereas 
the MoLE and SSF drafted the Social Security Act in line with the ILO Social Security Convention (C102). On 
its part, UNICEF supported the MoLD to implement a child grant programme in five districts of the Karnali 
Zone, where 77.8% of the children under five are receiving child grants, although the programme suffered 
from insufficient resources due to the GoN’s delayed budget release. 
 
3. Priority Plan for 2014 

FAO aims to institutionalize and up-scale leasehold forestry and livestock initiatives in nine districts. UNCDF 
will speed up the implementation of the Clean Start Programme to build national capacity to provide 
financing for clean energy systems and ultimately to ensure 14,000 low income households/micro 
entrepreneurs access to clean energy through microfinance. The UNDP/Global Environment Facility RERL 
programme and UNCDF Clean Start will explore possible synergies in 2014, including financing for productive-
end use of renewable technologies. UNESCO plans to extend its support for inclusive dialogue and networking 
of key Intangible Cultural Heritage (ICH) stakeholders to adopt policies and legal measures to ensure ICH 
safeguarding and inventorying. UNDP plans to increase its technical support to create at least 11,000 micro-
entrepreneurs (including 4,400 with UNDP’s direct support) and up-scale support to 8,000 micro-
entrepreneurs through capacity building of GoN and service providers. UN Women will focus on rural 
women’s economic empowerment in collaboration with WFP, IFAD and FAO to support Nepal’s new 
Agriculture Development Strategy; as well as on developing an evidence base for policy advocacy on women’s 
economic empowerment and rights. Finalization of the National Action Plan on Foreign Employment and 
National Guideline for the Reintegration Programme will be a further key priority of UN Women. WFP’s Assets 
and Livelihood Programme will be expanded to assist 78,000 households in 14 severely and highly food 
insecure districts of Mid -and Far-West through the construction of rural infrastructure and skills transfer 
activities. As a handover strategy, WFP will also continue to work with the MoFALD to enhance its capacity 
to implement Rural Community Infrastructure Work which is the GoN’s framework to implement Food and 
Cash for Assets. To meet the demand for productive work mainly during agriculture off-season, ILO will 
support the Department of Local Infrastructure Development and Agricultural Roads in creating 114,000 
work days through rehabilitation and maintenance of roads in 33 districts. ILO’s priority is also to improve 
the investment environment in Nepal through building the labour administration capacity for improved 
implementation and monitoring of labour laws. 
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Outcome Three:  

Vulnerable groups experience greater self-confidence, respect and dignity. 
 
1. Context 

UNDAF Outcome Three contributes to promoting the inclusion of excluded communities, regions and gender 
in all structures, sectors and processes to eliminate social exclusion and regional imbalances. To a great 
extent, discriminatory practices including patriarchy, the caste system, as well as the economic and political 
domination of certain communities over others determine the socio-cultural and socio-economic standing of 
different caste/ethnic groups. It is not possible to address vulnerability without equally addressing 
discrimination. The UN Country Team focuses on programming that will motivate and encourage vulnerable 
and disadvantaged populations to build their confidence, knowledge and skills, and to reduce discrimination 
against them. 

 

The Outcome Three Steering Group is the only group that does not yet have a GoN chair. This is affecting 
overall ownership of the process, but efforts are being made to ensure nomination of the chair at the earliest. 
Also, the embedded nature of discrimination makes this one of the most challenging areas to work in. 
Agencies are having to face a multitude of problems ranging from lack of funds, clarity on programming 
methodologies, including approaches to targeting, to tackle the issue, and a lack of functional networks of 
for example male leaders to promote boys’ and men’s engagement in violence against women/girls. 
Additionally, although legislative and normative frameworks have been adopted, implementation remains 
limited, partly due to a lack of evidence and data on prevalence, limited availability of support services for 
survivors, and the capacities and attitudes of law enforcement agencies. 
 
There are ten UN agencies – UNICEF, UNFPA, UNDP, IOM, ILO, UN Women, UNESCO, OHCHR, UNODC, and 
UNAIDS – contributing to this Outcome. Despite the above mentioned challenges, UN agencies managed to 
disburse a total of USD 5.1 million under this Outcome during 2013. 
 
2. Summary of Results  

Progress at the Outcome level  
 
While social inclusion is the main thread influencing all UNDAF outcomes, in Outcome 3 the UN works 
towards ensuring that targeted approaches are employed to reach and impact on the lives of the 19 
vulnerable groups incorporated in the framework. The support is therefore varied and complex as it needs 
to provide appropriate solutions based on the specific needs and cultural context of the vulnerable groups.  
 
A specific focus area where tangible impact was sought was Gender Based Violence (GBV). As part of its 
commitment to evidence-based programming, the UN supported the establishment of systems to ensure 
availability of data on violence against children and women. A key strategy adopted to eliminate violence 
against women, including harmful traditional practices such as child marriage, was the nurturing of strong 
partnerships with civil society and religious leaders. On the other hand, focused approaches towards 
adolescent girls were also needed for their empowerment and to provide them with the necessary life skills 
to voice their needs and increase their productive role in society.  
 
Equal attention was paid to embedding in the civil service a culture of respect on issues such as gender 
sensitivity, workplace harassment, work ethics, discrimination and exclusion. Similarly, great efforts were 
made to working with the media to promote plurality and diversity and generate content relevant to 
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vulnerable groups. Similarly, respecting the cultural and linguistic diversities that make up Nepal, the UN took 
an active role in ensuring the availability of teaching materials in different languages i.e. Nepali, Bhojpuri and 
Awadhi promoting mother tongue learning. 

 
Progress at the Output level 
 
UN agencies collaborated to empower communities to challenge discrimination (Output 3.1). Inter-agency 
collaboration with the United Nations Adolescent Girls' Task Force (with UNICEF, UNFPA, UNESCO, UN 
Women, WHO and ILO) and the Child Rights Consortium resulted in the endorsement by the National 
Planning Commission (NPC) of a National Plan of Action (NAP) for the Holistic Development of Adolescent 
Girls. UNICEF supported community-based women groups in select districts to respond to gender-based 
violence while UNFPA supported the assessment of the Adolescent Girls Programme ‘Kishori Bikash 
Karyakram’ which confirmed that the programme empowered girls, built their life skills to voice their needs 
and increased their participation in social activities. These agencies also finalized a capacity building package 
for adolescents and a parent’s orientation package along with a comprehensive communication strategy on 
ending violence against children and chaupadi. UNFPA’s support has led to at least two VDCs in four districts 
each being declared as Gender Based Violence (GBV) free. UNICEF and UNFPA established an information 
management system to ensure availability of data on violence against children and women. With support 
from UNESCO, a Multilingual Education Resource Center has been established in the Research Centre for 
Educational Innovation and Development (CERID) of Tribhuvan University. The CERID has been helpful for 
strengthening capacity of GoN officials, school teachers, researchers and linguists through dialogue sessions, 
seminars and workshops. The production and dissemination of teaching materials in different languages i.e. 
Nepali, Bhojpuri and Awadhi has contributed to promoting mother tongue learning. 
 
In order to support implementation of inclusive policies and procedures (Output 3.2), ILO supported the 
Ministry of Federal Affairs and Local Development (MoFALD) to prepare a NAP on indigenous and tribal 
groups and submit it to the Cabinet for endorsement. In collaboration with the Nepal Health Sector Support 
Programme and the Ministry of Health and Population (MoHP), UNFPA carried out an assessment of the One 
Stop Crisis Management Centres (OCMC). This provided key recommendations for their strengthening, 
namely through the capacity development of health service providers to respond to GBV. Likewise, Gender 
Equality and Social Inclusion technical committees were capacitated on the health-services response to GBV. 
Meanwhile, UNODC provided technical support to empower female drug users to demand services aimed at 
Preventing Mother to Child Transmission (PMTCT). UNODC also supported its partner organizations to 
implement comprehensive harm reduction programmes in five districts, which benefitted 2,246 female drug 
users and female drugs users living with HIV and AIDS. With support from UNAIDS, the Pokhara University 
introduced the Community Life Competence methodology for empowering communities to use their intrinsic 
skills, strengths and competencies to fight HIV/AIDS. 
 
In order to strengthen the political participation of vulnerable groups and help them mobilize themselves 
(Output 3.3), UN Women assisted the National Women Commission (NWC) to develop a Women’s Charter 
of Demands that was reflected in the CA elections manifestos of ten major political parties. UN Women also 
intensified its advocacy efforts to eliminate violence against women (VAW) in collaboration with the National 
Alliance of Women Human Rights Defenders (NAWHRD) and Y-Peer Global Network by supporting the 
national Anti-Rape Campaign across all 75 districts. UNDP supported Ministry of General Administration 
(MoGA) to develop training modules and manuals to enhance affirmative action in civil service, covering 
issues such as gender sensitivity, workplace harassment, work ethics, discrimination and exclusion. On its 
part, OHCHR organized the second South Asian Regional Consultation on Caste-Based Discrimination. The 
seminar reviewed progress with a regional overview of caste based discrimination and provided a number of 
recommendations to tackle the issue. 
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Many agencies engaged with media, labour unions and civil society (Output 3.4). For instance, UNICEF and 
UNFPA continued advocating and working with religious leaders to prevent child marriage, and religious 
leaders have increasingly begun discussions on preventing child marriage during religious events and 
preaching. Additionally, UNESCO carried out an assessment of Media Development in Nepal, which provides 
comprehensive material to analyze the country's media landscape and focuses on regulations, plurality and 
diversity of media to create content relevant to vulnerable groups. 
 
3. Priority Plan for 2014  

Most of the activities mentioned above will continue in 2014. ILO plans to carry out a study on GoN policy 
and directives on migrant domestic workers, and will support a campaign module to reduce workplace 
corporal punishment, and advance occupational safety and health and other workplace issues for children at 
legal working age. UN Women will focus on the establishment of a network of male leaders to promote the 
engagement of boys and men in VAW/G prevention, while UNFPA will support the development of GBV 
protocols, referral guidelines and training packages for all levels of health workers, including training staff 
nurses on psychosocial counselling. UNFPA will help update a training manual on reproductive rights and GBV 
and finalize and implement a strategy aimed at working with men, boys and communities to prevent child 
marriage and other harmful practices. UNDP will conduct a research on the inclusiveness in recruitment 
policy in the civil service of government of Nepal, conduct training, coaching and career counseling and 
enhance interview skills to aspiring public servants from remote areas, women and people from vulnerable 
groups. Training of Trainers (ToT) will be conducted with key training institutions including the Nepal 
Administrative Staff College on training module developed for promotion of affirmative action in work place. 
A census of civil service will be conducted to provide updated gender and socially disaggregated data to the 
government of Nepal. UN Women will continue to lead efforts for coordinated UN support to the 
Government’s commitments to the agreed conclusions of the 57th session of the Commission on the Status 
of Women.  
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Outcome Four:  

Vulnerable groups benefit from strengthened legal and policy frameworks, and have 
improved access to security and rule-of-law institutions. 
 
1. Context  

UNDAF Outcome Four focuses on strengthening Nepal’s legal and policy frameworks through institutional 
reforms and improved security and rule of law to ensure access to fair and effective justice 
mechanisms. Article 33 of Nepal’s Interim Constitution assigns respect for fundamental human rights, the 
promotion of rule of law and the elimination of corruption and impunity as key responsibilities of the State. 
To translate this into action, the UNCT’s support to fair, effective and accountable security and rule-of-law 
institutions entails (a) reviewing legislation in line with international human rights obligations, (b) enhancing 
the effective implementation of legislation, and (c) strengthening institutions and mechanisms to ensure all 
citizens can access State institutions, achieve justice and fully enjoy their rights. There are five UN agencies – 
UNICEF, UNDP, OHCHR, UN Women, and UNODC – contributing to this Outcome. Together, they delivered 
USD 4.1 million in 2013 through activities under this Outcome during 2013. 

 
2. Summary of Results 
 
Progress at the Outcome level  
 
In Outcome 4 the UN supports efforts for systemic changes in the justice sector and enhanced accountability 
mechanisms. Capacity enhancements ranged from incorporating child protection in official training to 
improving the understanding among legal professionals on the draft penal code, criminal procedure and 
sentencing bill. The explanatory notes of these draft codes and bills were prepared and disseminated widely 
among the justice sector institutions. Similarly, enhancements were prompted in the collection and 
preservation of criminal evidence and in the guidelines and the standard operating procedures on in-camera 
hearings for the protection of the dignity and privacy of victims. On the side of rights-holders, users were 
provided increased information on available legal aid services through the establishment of client orientation 
and information desks in the district courts. The foundation for this work is the UN’s consistent application 
and promotion of Human Rights Based Approaches, ensuring that both the standards and the principles of 
human rights are integrated into policymaking. A comprehensive review of the implementation of UPR 
recommendations was conducted and the report was disseminated among the human rights defenders and 
civil society organizations. 
 
Equally important has been the ongoing UN role in supporting Nepal’s adherence to international treaties 
and conventions to which it is a party, which included working across rights-holders and duty-bearers to 
provide input on Nepal’s reviews under the International Covenant on Civil and Political Rights and the 
International Covenant on Economic, Social and Cultural Rights, the Universal Periodic Review process and 
the work of Special Procedures mandate holders. 

 
Progress at the Output level 

UNDP and UN Women are jointly implementing the Rule of Law and Human Rights (ROLHR) programme to 
consolidate sustainable peace by creating an enabling environment for systemic changes in the justice sector 
and enhancing the accountability mechanisms. Within this programme, the UN agencies partnered with 
various GoN bodies and other authorities on drafting, reforming, and implementing legislation (Output 4.1). 
UNDP's support to the Supreme Court and Judgment Execution Directorate (JED) identified gaps and 
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challenges in the existing set-up and made recommendations for improvement. The assessment included a 
number of multi-stakeholder consultations and policy discussions with relevant GoN stakeholders, 
contributing to an increase in judgment executions of 7.8% in criminal cases and 13.5% in civil cases. UNDP 
in partnership with the National Judicial Academy (NJA) prepared explanatory notes on the penal code, 
criminal procedure code and sentencing bill in order to increase understanding among law makers and 
lawyers. A standard procedure was developed for the National Dalit Commission to monitor the 
implementation of the anti-untouchability law. UN Women initiated a process of reviewing the hearing 
guidelines and the standard operating procedures on in-camera hearing to protect the dignity and privacy of 
victims, with necessary logistics support being provided to five districts to establish capacity for such 
hearings. UN Women is coordinating an assessment of the existing laws from a gender perspective. It was 
acknowledged that for strategic engagement it is necessary to set up the Secretariat of Justice Sector 
Coordination Committee at national and district level for the initiation of regular dialogue to better address 
legal reform, legal education and access to justice, as well as the implementation of NHRC recommendations. 

With regards to access to security and justice institutions (Output 4.2), UNDP and UN Women initiated a 
capacity building initiative of the court system. Likewise, UNICEF supported the Juvenile Justice Coordination 
Committee to establish Juvenile Benches in eight additional districts, bring the total number of districts to 
48. The NJA has also incorporated child protection related themes in its official training programme to 
officials from the justice sector. Meanwhile, OHCHR in coordination with the National Women Commission 
provided technical advice for the National Law Commission on the draft witness protection bill focusing on 
criminal justice-related protection needs. Finally, an internship programme for law graduates from vulnerable 
groups was introduced by the Nepal Bar Association (NBA). An expert group and a steering committee was 
formed under the Ministry of Law and Justice to develop a national legal aid policy. Additionally, through its 
legal aid reform programme UNDP has conducted a rapid assessment in selected districts for the 
establishment of client orientation desks and information desks, which will provide information on legal aid 
services. UNDP has also started to introduce a special procedure to run district level socio-legal aid centers 
to increase access to the vulnerable groups. The legal aid committees of the GoN are going to strengthen the 
socio-legal aid schemes which will then establish the centers to enable access of women and vulnerable 
groups. In 2013, UNDP ran a legal awareness programme at the district level benefitting over 1,500 poor and 
vulnerable persons. With support from UNDP and OHCHR, draft legislation, which will establish the 
framework for transitional justice institutions, and a draft criminal procedure code have both been tabled for 
comments. Despite the progress achieved, there is a need for increased coordination with the GoN 
counterparts to formulate the inter-ministerial Child Protection Implementation Plan, and draft the 
implementation guidelines for legal aid services and advocate for their endorsement. 
 
With regards to monitoring and reporting on human rights (Output 4.3), UNDP trained various GoN and 
National Human Rights Commission (NHRC) staff on the Human Rights Based Approach. UNDP also supported 
NHRC to monitor the human rights situation during CA election. OHCHR also undertook a number of capacity 
building initiatives to strengthen the NHRC, National Women Commission, Office of the Attorney General, 
Nepal Police and other institutions in the application of international human rights standards. A network was 
initiated between Government Attorneys and the police on the collection and preservation of criminal 
evidence by training around 60 defense lawyers, public prosecutors, police personnel and human rights 
lawyers.  
 
Supported to the NHRC was also provided in revising the guidelines of detention center monitoring and 
complaint handling as per new legislation. Institutional support was provided to the NHRC to fulfill its 
constitutional obligation to monitor the implementation and adherence to international treaties and 
conventions to which Nepal is a party, bringing about a 75% reduction in the number of pending cases. 
OHCHR in coordination with the National Women Commission and human rights organizations provided 
input on Nepal’s reviews under the International Covenant on Civil and Political Rights and the International 
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Covenant on Economic, Social and Cultural Rights, the Universal Periodic Review process (midterm review) 
and the work of Special Procedures mandate holders. However, the absence of the NHRC commissioners has 
affected some of the progress on monitoring and reporting on human rights.  
 
At the same time, UNDP supported initiatives to lobby the GoN agencies to enact a Human Rights Service Bill. 
Despite limited resources in the Ministry of Women, Children and Social Welfare, the ministry has prioritized 
the establishment of a comprehensive child protection information system in its draft strategy, with key 
actions to be taken based on identified legal, structural, and gender/social equity gaps. 
 
3. Priority Plan for 2014  

In 2014, the UN will continue to assist the Ministry of Law and Justice, MoWCSW, Office of the Attorney 
General and other relevant ministries to, where relevant, revise and amend legislation to comply with 
international standards based on efforts of UNDP and UN Women to map gender discriminatory laws. The 
UN will also support the GoN to prepare guidelines for legal aid services and national legal aid policy; build 
the capacity of GoN officials on legislative review and legislative drafting skills; and provide training on human 
trafficking issues and corruption to criminal investigators. A final key area of support will be the formulation 
of an inter-ministerial Child Protection Implementation Plan. Strategic collaboration with bilateral agencies 
and human rights organizations is imperative for lobbying for the appointment of NHRC commissioners. 
Support will also be extended to assist the national human rights institutions, including the National Women 
Commission and the National Dalit Commission in implementing strategic plans and contributing to the 
implementation of the anti-untouchability law.  
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Outcome Five:  

Institutions, systems and processes of democratic governance are more accountable, 
effective, efficient and inclusive. 
 
1. Context   

UNDAF Outcomes Five and Six cover the wide areas of strengthening the quality of democracy, the social 
contract between the State and its citizens, and the effectiveness and accountability of governance. Outcome 
Five in particular captures the broader systems and processes of democratic governance, such as electoral 
reform, strengthening local governance, gender responsive planning and budgeting, and access to public 
services. There are six UN agencies – UNDP, UNESCO, UNCDF, UNICEF, UNFPA and UN Women – contributing 
to this Outcome.  Together they delivered a total of USD 12.8 million in 2013 through activities under this 
Outcome.  

 

2. Summary of Results  

Progress at the Outcome level  
 
The year under review saw the successful second Constituent Assembly elections take place. The UN played 
an important role, together with a large array of partners, in supporting government, political parties and 
voters in this critical achievement. Enshrining democratic principles, the UN provided extensive contributions 
to mainstreaming gender and social inclusion in the electoral system as well as contributing to the 
development of the Gender and Social Inclusion Policy of the Election Commission. 
 
At the local level, the UN worked both to improve financial reporting, and to enhance participatory and 
inclusive planning processes to address citizens’ needs on a priority basis, including through earmarked 
budgetary allocations for specific target groups (e.g. women, children and vulnerable groups).  
 
The importance of access to census and survey data to inform national policies, programme design and 
monitoring remains critical and efforts were taken to ensure both central and district level planners and users 
have access to disaggregated population data.  
 
Finally, promoting volunteerism as well as providing avenues for increased productive engagement of youth, 
the UN supported the development of a draft national youth strategy. 
 
Progress at the Output level 
 
UN agencies lent their support to conduct credible and transparent Constituent Assembly (CA) elections 
(Output 5.1). Nepal’s historic voters’ turnout of over 78% in these elections is an achievement realised with 
successfully coordinated support among all stakeholders. After completing the biometric voter registration 
process, UNDP supported the Election Commission of Nepal (ECN) in conducting nationwide voter education 
campaigns through the use of print, electronic, social media and theatre groups to reach out to voters in all 
240 constituencies. A call centre was established to address public queries on the electoral system and 
processes. The voter education program contributed to the reduction of invalid votes from 5.15% / 3.66% in 
2008 CA elections under the First-Past-The-Post and Proportional Representation electoral systems, 
respectively, to 4.96% / 3.2% invalid votes in the 2013 CA elections. UNDP also provided support to the ECN 
in another key area of reform, namely the introduction of voters roll with photographs that enabled clear 
identification of voters on Election Day. This helped ensure that only legitimate registered voters could take 
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part in the elections, avoiding proxy and multiple voting. UNDP also made extensive contributions to 
mainstreaming gender and social inclusion in the electoral system and processes. Technical assistance was 
provided to the ECN in preparing a Gender and Social Inclusion Policy endorsed in 2013 and in engendering 
election related policies and guidelines. Several trainings were conducted on gender and elections and an 
outreach programme was organized in partnership with UN Women to sensitize the public on the importance 
of women’s participation in elections and decision-making. Three international and 54 national organizations 
were involved in the 2013 CA election observation. Their preliminary reports state that the election was held 
in a free, fair, and credible manner; and that the biometric voter registration with photographs, and the 
distribution of voters’ identification cards significantly contributed to the high turnout. 
 
UNFPA, UNDP, UN Women, UNICEF, UNCDF and UNV are jointly contributing to the Local Governance and 
Community Development Programme of Ministry of Federal Affairs (MoFALD) in delivering inclusive services 
(Output 5.2). This is a good example of UN collaboration to provide streamlined strategic support to the GoN.  
UNDP and UNICEF supported local bodies (VDCs, DDCs and municipalities) to develop integrated inclusive 
plans. All these contributed to local bodies in 2013 spending a higher percentage of their resources for target 
groups than provisioned in the Local Body Resource Mobilization Guidelines: 12% for women, 10% for 
children (15% in 15 UNICEF priority districts) and 15.38% for disadvantaged groups. (As per the provision of 
Local Body Resource Mobilization Guidelines issued by MoFALD, local bodies are required to earmark 
minimum percentage of their resources (both block grants and own source revenue) for target groups, 
namely 10% for women, 10% for children and 15% for disadvantaged groups.) This budget is supposed to 
help address the target groups' needs on a priority basis through participatory and inclusive 
planning processes taking place in Ward Citizen Forums. Additionally, UN Women supported MoFALD to 
develop a resource book on Gender Equality and Social Inclusion, and a gender responsive and social inclusive 
budget audit guideline.  

 
UNCDF continued to support MoFALD in the area of Minimum Conditions and Performance Measures 
(MCPM) assessment. As per the MCPM results, 85% of DDCs (85% in 2010) and 91% (45% in 2010) 
municipalities passed the MCPM and were able to receive additional performance-based grant allocations 
(Output 5.3). Furthermore, 52% of District Development Committees (47% in 2010) and 29% of Municipalities 
(17% in 2010) have improved their financial management and public expenditure monitoring in line with GoN 
regulations. In order to maintain up-to-date information on income and expenditure as well as for timely 
financial reporting, UNCDF supported LGCDP to develop VDC Accounting Software as well as Municipal 
Accrual Accounting Software; these are being tested in six municipalities as a pilot. 

 
Regarding socio-demographic data for evidence based planning, design, monitoring, budgeting and 
targeting for vulnerable groups (Output 5.4), UNFPA continued its support to the GoN to collect and analyse 
census and survey data and strengthen the District Poverty Monitoring and Analysis System (DPMAS). As a 
result, an increasing number of districts are incorporating DPMAS in local planning, budgeting and monitoring 
processes. UNFPA also built the capacity of district level local researchers on survey data analysis, 
interpretation and presentation. To encourage bottom up planning processes, the agency worked with local 
communities, particularly with the youth, women and marginalized groups. As a result, youth contributed to 
the development of a Ministry of Youth and Sports (MoYS) draft national youth strategy implementation 
plan. In addition, a national Adolescents and Youth MDG Charter was developed in consultation with youth 
at the district level which was shared at the United Nations General Assembly (UNGA) by the GoN.   

 
3. Priority Plan for 2014 

Finalization of the National Population Policy; holding the National Population Conference; further analysis 
of the census data by the Central Bureau of Statistics; production of population monographs, including 
analysis of maternal mortality data and most vulnerable adolescents/youth data; capacity building in 
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dissemination of census data using the census information and preparing capacity development strategy for 
MoFALD and local bodies are some of the priorities. Additionally, strengthening district periodic plans and 
results-based planning and M&E are overall aims of the UN. In addition, if local elections are held in 2014, 
there is an opportunity for UN agencies, such as UNDP, UN Women and UNESCO to provide extensive support 
to the Election Commission, media and civil society in conducting democratic, participatory and inclusive 
elections. 
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Outcome Six:  

Tiers of government established and function to meet the provisions of the new federal 
constitution. 

 
1. Context 

UNDAF Outcome Six addresses the more specific governance needs for a transition to a federal system of 
governance, including public administration reforms and successful implementation of a new Constitution. 
 
UNDAF Outcome Six was designed under the assumption that a new constitution would be promulgated by 
May 27, 2012. Subsequently, the UN‘s contribution was to focus on providing strategic assistance to the GoN 
in establishing new policies, procedures and systems as envisioned in the new constitution. Even after the 
2013 CA elections, the timeframe for drafting a new Constitution remains uncertain. There may be a need to 
review Outcome Six to capture planned UN assistance to address the GoN’s needs in the changing context. 
The two UN agencies – UNDP and UN Women – contributing to this Outcome delivered a total of USD 2.1 
million in 2013 through activities under this outcome.  
 
2. Summary of Results 

Progress at the Outcome level  
 
Under Outcome 6, the UN provided support without prejudice to the final outcome of the key processes of 
constitution drafting and definition of the appropriate form of government. Priority UN efforts focused on 
advocating for and promoting participatory and consultative mechanisms for the constitution writing 
process, and to ensure the engendering of laws in the current and any future federal context. Similarly, 
technical assistance enabled the assessment of possible implications of state restructuring on the delivery of 
inclusive, non-discriminatory, and efficient public services and public sector administrative reform, preparing 
civil servants for the complex task ahead. 

 
Progress at the Output level 
 
Regarding inclusive policies and legislation developed in line with Nepal’s Constitution (Output 6.1), a 
comprehensive Gender Policy is being developed by the Ministry of Women, Children and Social Welfare 
(MWCSW) with technical assistance from UN Women and a UNDP contribution through Women in Policy 
Advocacy Alliance (WIPAA). The policy is being drafted in a participatory manner through regional and 
national level consultations, and will provide guidelines in engendering laws in the current as well as a future 
federal context. Additionally, there has been coordination among UNDP’s Support to Participatory 
Constitution Building in Nepal Project (SPCBN), Policy and Program Support Facility of Local Governance and 
Community Development Programme (LGCDP), Prepare Public Administration for State Reform (PREPARE) 
and Rule of Law and Human Rights Programme to enhance synergies and wider impact of UNDP's support to 
future federalization and decentralization. UNESCO has contributed to dialogue on the delivery of inclusive, 
non-discriminatory, and efficient public services within a future federal state restructuring process, focusing 
on the education sector. Through workshops, dialogue and research, officials, civil society and journalists 
have recognized the importance of considering how the education system will be designed in a future federal 
state, and where the gaps are in planning for future service delivery. An education and federalism support 
desk has been established in the Ministry of Education to lead this planning work. 
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Following a GoN assessment supported by UNDP, civil service related laws/regulations (Output 6.2) are 
being revised to ensure gender and social inclusion. In order to enable the civil service to prepare for a likely 
federal set up, UNDP completed a capacity assessment of Ministry of General Administration (MoGA) and 
Public Service Commission (PSC) and, through a series of consultations with the GoN, launched a capacity 
development plan under the PREPARE project that provides technical assistance to the GoN institutions 
through the MoGA in civil service management and its transition under a new structure.  
 
Without a federal constitution and sub-national governments, there has been limited direct progress towards 
building capacity of provincial legislatures and executives (Output 6.3). However, the UN has contributed to 
strengthen institutional and professional capacities of GoN institutions and civil society through policy 
reviews, capacity assessments, on-site technical assistance, trainings and workshops. Combined, they will 
contribute to meaningful discussions and planning around federalism. 
 
3. Priority Plan for 2014 

Future opportunities to enhance the UN’s support in the area of participatory constitution making and public 
sector administrative reform are foreseen. In order to enhance the capacity of civil servants and GoN 
institutions to meet the needs of an inclusive future federal constitution and government structures, UNDP 
plans to enhance its support to MoGA and PSC by drawing expertise and experiences from other developing 
countries through international and national studies especially on models of federalism and state 
restructuring. Priority will also be given to providing required technical assistance to the GoN in amending 
existing laws and formulating new laws on civil service as per the 2013 review recommendations. A capacity-
building strategy will be developed for MoGA, recognizing the impact of possible federal structures. System 
analysis is being done to develop a comprehensive, disaggregated database will be created for an improved 
civil servants record-keeping system. This will ease the task of civil servants’ transfers and allocation of 
responsibilities while moving towards a future federal structure. The UN will also provide extensive support 
to the newly elected CA in the process of constitution drafting by sharing international practices and lessons 
learned, particularly on contentious issues of state restructuring and federalism, forms of governance and 
inclusion. Specific focus will be given to strengthening the capacity of women CA members for their 
meaningful participation in the constitution drafting process. UN Women, in close collaboration with the 
National Women’s Commission (NWC) and other UN agencies will organize orientation workshops for newly-
elected CA members on developing a gender-responsive constitution. Several dialogues will be convened 
between CA members and citizens, with special focus on women and minority groups to strengthen the state-
citizen relationship. Sensitization and capacity enhancement programmes are also being designed for the 
general public on thematic issues on constitution building.  
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Outcome Seven:  

People living in areas vulnerable to climate change and disasters benefit from 
improved risk management and are more resilient to hazard-related shocks. 

 
1. Context   

UNDAF Outcome Seven is unique in that there are two key ministries which are the national focal points for 
its two major thematic areas– Disaster Risk Reduction and Climate Change Adaptation. With a joint approach 
to addressing these two interlinked issues, better coordination and collaboration between UN agencies, 
these focal ministries and other sectoral ministries has been initiated. Efforts ignited by UN agencies under 
this Outcome should be credited for a more collaborative and integrated approach at the central and local 
levels of governance in planning, budgeting, monitoring and evaluation for incorporating or preparing to 
incorporate climate and disaster related aspects adequately into respective periodic plans. 
 
Though challenging, the preparatory work in terms of policy interventions, advocacy and sensitization, 
assessments, capacity building and institutionalization of the disaster and climate -related issues holds 
promises of bearing results in the upcoming years. Agencies are exploring potential partners for collaboration 
and enhanced results in protecting development gains through better coordination, knowledgeable human 
resources and robust governance in the area of disaster risk reduction and climate change adaptation. There 
are eight UN agencies – UNDP, FAO, WHO, IOM, UN Habitat, UN OCHA, IOM and UN Women – contributing 
to this Outcome. Together, they delivered USD 8.2 million in 2013 through activities under Outcome Seven.  
 
2. Summary of Results  

Progress at the Outcome level  
 
The critical importance of the integration of disaster risk reduction and climate change adaption in regular 
government planning was reflected in the government’s three-year plan. The UN further supported this 
government priority with the integration of these concepts in annual plans and key service programmes, and 
ensuring their gender-sensitivity and responsiveness. 
 
The UN remains fully engaged in supporting the Nepal Risk Reduction Consortium at all levels, including at 
the community level. Contributing towards higher resilience against disaster, the UN supported an electronic 
building permit system to expedite implementation of national building codes. This was complemented 
through parallel work on reconstruction, retrofitting and maintenance of vital social infrastructure to become 
earthquake resistant. On the community side, to better protect against unexpected external stress, farmers' 
resilience to climate change and disaster risks was improved. 
 
On the related priority of preparedness and response, the UN continued supporting the establishment of 
emergency operation centers.  Additionally, local adaptation plans of action have been developed, including, 
where relevant, with the active involvement of children and adolescents in risk assessment and planning.  
 
Progress at the Output level 
 
Regarding strengthening systems and policies (Output 7.1), UNDP's collaboration with the GoN resulted in 
the establishment of a Disaster Risk Management (DRM) section, regular budget allocations to DRM activities 
in three key ministries (Home Affairs, Federal Affairs and Local Development and Urban Development) and 
the integration of climate and DRM priorities in the three-year plan of the GoN. Preparatory work undertaken 
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in 2013 is expected to lead to four more key ministries allocating resources to DRM and climate change 
activities from their regular budget. In addition to the central level allocations, the Central Natural Disaster 
Relief Committee (CNDRC) has instructed local governments to allocate at least 5% of resources to DRM. 
UNICEF further contributed to the initiation of the integration of Disaster Risk Reduction (DRR) and Climate 
Change Adaptation (CCA) in the annual plans and programme in the WASH, Education, Nutrition and Child 
Protection sectors. Upon completion, UN Women will review these plans to ensure they are gender sensitive 
and gender responsive. 
 
In order to address the specific needs of urban populations to prepare for natural hazards (Output 7.2), 
UNDP supported two metropolitan cities (Kathmandu and Lalitpur) to finalize an electronic building permit 
system. This will help expedite implementation of the national building code. UNDP also collaborated with 
authorities to develop a Risk Sensitive Land Use Plan for Kathmandu Metropolitan City (KMC) that includes 
altogether five municipalities and 99 VDCs. The aim is to ensure that initiatives undertaken to create and 
maintain open spaces have policy backstopping. In addition, UNDP supported the implementation and 
enforcement of national building codes in four municipalities, and initiated their implementation in 12 
additional municipalities, contributing towards higher resilience against disaster. Similarly, UN Habitat’s 
engagement with the GoN ensured that Lalitpur and Pokhara sub-metropolitan cities, and Dharan 
Municipality have incorporated DRM and Climate Change in their periodic plans and have initiated 
implementation of eco-city based projects. IOM contributed to the development of emergency preparedness 
and response plans for four municipalities inside Kathmandu Valley.  
 
With regard to improving the knowledge of vulnerable people on DRM and Climate Change (Output 7.3), 
FAO helped increase farmers' resilience to climate change and disaster risks by introducing a location specific 
climate change adaptation and disaster risk management technology package in agriculture in two districts 
of Mid-West. UNDP has initiated the implementation of 70 local adaptation plans of action in 14 most climate 
vulnerable districts of Mid- and Far -West through institution-building and enhancing the capacities of GoN 
officials at the central, regional and local levels. 14 districts, 69 village level and one municipality level existing 
coordination mechanisms and delivery agencies have been re-structured for the implementation of the 
climate change adaptation activities. As a result of these interventions, community groups have become 
better equipped to mainstream DRM and Climate Change activities into ward level annual work plans. 
Currently, five wards in KMC have initiated DRM activities in their plans.  
 
Important progress was made towards preparedness and emergency systems (Output 7.4). UNDP 
contributed to the establishment of 20 additional emergency operation centres (EOCs). In total, 33 districts 
are covered through five regional, 26 district and five municipal level government-owned EOCs, hence 
surpassing the UNDAF target (30 districts). The Department of Water Supply and Sewerage has established 
also five regional hubs for prepositioning essential contingency stocks to ensure timely response. 
Additionally, UNDP and the Nepal Risk Reduction Consortium (NRRC) provided support to integrated 
community based disaster risk reduction. By the end of 2013, 584 VDCs already met the minimum criteria for 
disaster-resilient communities as defined by NRRC Flagship Four. UNDP, UNICEF and OCHA further 
collaborated with relevant stakeholders to put in place Disaster Preparedness and Response Plans in 75 
districts along with District DRM Plans in seven districts. UNICEF engaged 1,085 people (Male- 841, Female 
244) in the process of reviewing District Preparedness and Response Plans of 19 districts. In addition, UNICEF 
initiated four gender sensitive district disaster risk management plans in Parsa, Achham, Dhanusha and 
Saptari where for the first time children and adolescents are actively involved in risk assessment and planning. 
All of Nepal’s 75 districts now have a District Lead Support Agency (DLSA) to coordinate the District Disaster 
Relief Committee.  
 
At the central level, WHO supported structural and non-structural retrofitting of hospitals making these 
hospitals earthquake resistant; three hospitals (Patan, TUTH and Civil Hospital) are now more earth-quake 
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resilient. Further nine structural and non-structural assessments were done for hospitals and health centers. 
Phase-wise surveys on hospital safety were undertaken for 80 priority hospitals recommended by Ministry 
of Health and Population and NRRC Advisory Group. UNDP also supported the reconstruction, retrofitting 
and maintenance of 100 school blocks in two districts. In addition, a draft National Early Recovery Framework 
was developed and drafting of a Kathmandu Valley Earthquake response plan was initiated. At least 120,800 
school children (50% girls) and 640 school teachers (27% female) participated in regular simulation drills on 
earthquake safety preparedness. The emergency capacity of UNICEF supported clusters to better prepare 
and respond during disasters has also been enhanced. 
 
Finally, emergency flood responses were supported in seven districts. Hygiene kits, aqua tabs, bed nets and 
Behavior Change Communication campaigns benefitted 13,300 people, and 10,960 affected people 
benefitted from the provision of supplementary food. 
 

 
3. Priority Plan for 2014  

Priority actions for 2014 can be categorized broadly as follows: a) capacity building of local communities and 
GoN at the central and local levels on mainstreaming DRM and CCA actions; b) resource mobilization for the 
implementation of the endorsed work plan; c) support to develop or further improve existing national and 
sectoral policies and follow-up action plans  for better integration of CC and DRM issues; d) initiation of more 
urban DRM activities; and e) scaling up or replication of the successful pilots of 2013. 
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Outcome Eight:  

National institutions have addressed conflict-related violations of human rights and 
international humanitarian law and the post-conflict needs of victims. 
 
1. Context   

UNDAF Outcomes Eight and Nine focus on protecting development gains by addressing peace building needs 

and conflict risks. Outcome Eight supports transitional justice processes (such as any commissions for 
disappearances, truth and/or reconciliation), addresses the needs of people affected by the 1996-
2006armed conflict, and supports national actors to resolve conflict-related property issues. There are five 
UN agencies – UNDP, IOM, UN Women, OHCHR, and UN Habitat – contributing to this Outcome. A total of 
USD 1.2 million was disbursed under this Outcome. 

 

2. Summary of results 

Progress at the Outcome level  
 
While the process for defining the mandate and scope of transitional justice mechanisms, including any 
commissions for disappearances, truth and/or reconciliation is still underway, the UN maintained attention 
on the issue through a multi-pronged approach. This was composed both of advocacy on the right to remedy 
as well as of developing a set of recommendations for creating a gender responsive transitional justice 
mechanism, including special services for conflict related sexual and gender-based violence survivors/victims 
and fast track service provisions for conflict victims. Equally important was technical assistance to planning 
for the delivery of services for conflict affected persons, including psycho-social services. To ensure that key 
stakeholders have broad knowledge and understanding on transitional justice and conflict-responsive service 
delivery, the UN continued its provision of targeted capacity-development to key actors both in government 
and civil society.  
 
Finally, while supporting local mechanisms for dispute resolution and equipping communities with 
approaches to apply non-violent means, the UN also paid attention to ensuring that national policies are 
developed to prevent land disputes in the future. This was accomplished, inter alia, through support to the 
endorsement of a National Land Use Policy and Land Use Programme Implementation Directives. 

 
Progress at the Output level 
 
Strengthening the evidence base for Transitional Justice (Output 8.1), the International Center for 
Transitional Justice published, with UN Women’s technical and financial support a, report entitled ‘The Wives 
of the Victims of Enforced Disappearances: Ensuring the Right to Remedy’,  which is being used for relevant 
policy advocacy and to call for legal changes on the right to remedy. In a similar vein, the ‘National Conference 
on Transitional Justice’ developed a set of recommendations for creating a gender responsive Transitional 
Justice (TJ) mechanism, special services for conflict related Sexual and Gender-Based Violence (SGBV) 
survivors/victims and fast track service provisions for conflict victims. Capacity development efforts targeted 
at MoPR officials, judiciary and CSOs at the national and local level contributed to enhancing their knowledge 
and skills on TJ and conflict responsive service delivery with UNDP’s financial and technical support. To 
support the formation of a Truth and Reconciliation Commission (TRC), OHCHR released technical notes on 
the analysis of the draft TRC Ordinance and comments on the TRC Ordinance. Lack of consensus among 
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political parties to some extent hampered agreement on the establishment of a TRC and the review and 
implementation of a gender responsive TJ strategy. 
 
Important progress was made to address the needs of conflict victims (Output 8.2). Although inclusive TJ 
mechanisms are yet to be established, continuous lobbying and advocacy efforts of UNDP, IOM and UN 
Women led MoPR to enact a guideline for psychosocial counseling services to conflict affected persons 
(CAPs), with inputs from regional consultations with CAPs in ten districts. With further financial and technical 
support from IOM, a Field Implementation Manual and M&E strategy were developed to implement the 
psychosocial counseling services. In addition, 12 counselors are being trained to provide psychosocial 
counseling particularly to conflict affected women and girls. With coordination support from the UN 
Interagency Rehabilitation Programme (UNIRP), a joint endeavor of UNDP, UNICEF, UNFPA and ILO, the 
Ministry of Peace and Reconstruction (MoPR) was equipped with technical skills to manage a server database 
management system of Maoist Ex-combatants. UNIRP also provided a second round of support consisting of 
career counseling, business mentoring and building linkages to microfinance and employment agencies for 
CAPs. As a result of the UNIRP rehabilitation and reintegration support to Verified Minors and Late Recruits 
(VMLRs) discharged in 2010, 134 participants and their immediate dependents’ gender specific needs were 
also addressed in 2013. With other training and skills development components now completed, 355 VMLRs 
continued receiving education support. 
 
The lack of records of registered and resolved property disputes (conflict related and other) has been a 
challenge, with many conflict related property issues (Output 8.3) having been resolved by local peace 
committees without appropriate registration and referral to land offices. However, advocacy, lobbying and 
technical support by UNDP, IOM and UN-HABITAT led the GoN to endorse the National Land Use Policy and 
Land Use Programme Implementation Directives, which aim to prevent future land disputes. District land use 
planning maps for all 75 districts and local level land use planning maps for selected 52 VDCs and four 
municipalities were prepared by Ministry of Land Reform and Management (MoLRM). Participatory land use 
planning and implementation is being piloted in one VDC each of three target districts, Surkhet, Nawalparasi 
and Morang. A series of consultations and dialogues with land activists and other stakeholders to resolve 
land related conflicts with increased conflict and gender sensitivity were also held as a result of the capacity 
enhancement of local GoN institutions. UNDP is also supporting a high-level policy dialogue on CPA-related 
land issues involving political parties and civil society groups, with the idea of generating enhanced 
understand and support for legislative initiatives on land matters. 
 
3. Priority Plan for 2014 

Supporting the GoN to ensure that any TRC Bill and any commissions for disappearances, truth and/or 
reconciliation align with international standards and human rights principles will be a priority for UNDP and 
UN Women. The agencies will also enhance the capacity of concerned stakeholders on conflict sensitive and 
gender responsive service delivery to improve access to justice for CAPs. UN Women, UNDP and IOM will 
focus on advocating for the inclusion of victims/survivors of conflict-related SGBV as a specific category of 
CAPs in the GoN’s relief, rehabilitation and reparations policies and guidelines, to ensure that the rights and 
needs of this group receive the appropriate level of attention. More outreach campaigns are planned to 
highlight the importance of psychosocial counseling in addressing not only mental health concerns but issues 
such as stigma and isolation from community events. Finally, IOM and UN Habitat will focus on strengthening 
the capacity of land administration and management officials to resolve land related disputes by establishing 
land use implementation committees. 
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Outcome Nine:  

National actors and institutions have managed conflict risk and are progressively 
consolidating the peace. 
 
1. Context   

As mentioned earlier, UNDAF Outcomes Eight and Nine focus on protecting development gains by addressing 
peace building needs and conflict risks. Outcome Nine focuses on preventing conflict and consolidating the 
peace through inclusive dialogue and participation, social and economic empowerment, and reducing armed 
violence. There are three UN agencies – UNDP, UN Women, and ILO – contributing to this Outcome with a 
total of USD 4.3 million disbursed under this Outcome in 2013. 
 
2. Summary of results  

Progress at the Outcome level  
 
In order to prevent conflict and consolidate peace, the UN worked at both the local and national levels. At 
the local level, to address security issues and strengthen capacities to mitigate potential violence, a number 
of dialogue initiatives were supported to prevent the escalation of tensions and to promote consensus 
building on contested development and transition related issues including on electoral violence, inter-ethnic 
tensions, inter-religious relations and local development priorities. Progress was also made in socio-economic 
empowerment initiatives with special focus on support to the vulnerable and economically deprived. At the 
national level, the UN supported five ministries to incorporate employment opportunities and income 
generation for conflict affected women in their plans.  
 
Progress at the Output level 
 
With the technical and financial support of UNDP, 503 political leaders, GoN officials, CSO members, and 
print media representatives from national and local levels were equipped with Collaborative Leadership and 
Dialogue skills. UNDP supported the application of these skills in collaborative dialogue processes to address 
transition related issues (Output 9.1.). 
 
Activities to support the implementation of National Plans of Action on UNSCRs 1325, 1820 and ILO 169 
(Output 9.2) led to a number of results. As part of UN Women’s support for security sector reform in Nepal, 
180 Nepal Army (NA) personnel, 73 peacekeepers and 34 instructors were equipped with an improved 
understanding of the normative frameworks for gender equality and women’s empowerment (e.g. Beijing 
Platform for Action and Convention on the Elimination of All Forms of Discrimination against Women). As a 
result, the NA’s Directorate of Human Rights is now able to provide gender training to the military personnel 
independently. In addition, eight District Coordination Committees (DCCs) developed work plans to 
implement the NAP on UNSCRs 1325/1820. Key members of DCCs, including conflict affected women, have 
been equipped with better understanding on the issues, and skills to monitor and leverage local resources 
for the empowerment of SGBV survivors and conflict affected women and girls. The MoFALD received 
comments and suggestions on the draft National Action Plan on ILO 169, which is in the process of being 
submitted to the Cabinet for approval. However, the delay in the approval of the NAP on ILO 169 hampered 
its timely implementation. Nevertheless, with ILO’s technical support, the GoN prepared, in tri-partite 
consultation, all four International Labour Standards periodic reports on ILO 169 due in 2013.  
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UNDP’s advocacy and technical support led to the development of a strategy and plan of action for 
establishing the Nepal Center for Crime Observation (NCCO) in the Nepal Police for better monitoring and 
analysis of the incidence and distribution of armed violence (Output 9.3) across the country. 
 
Progress was also made with regards to social and economic empowerment initiatives (Output 9.4) for poor 
including conflict affected persons. UNDP support to the vulnerable, excluded and economically deprived 
(VEED) population led to the empowerment of 2,811 persons (95% Women, 62% Dalits, 17% Other Madhesis, 
12% Janajatis, 6% Muslims and 76% Ultra-poor) through the Livelihood Recovery for Peace Project (LRP). A 
total of 3,553 individuals have benefited from micro-capital grants for income generation, the majority of 
which have been women and Dalits. Support was also provided to construct several individual family toilets 
and 25 local youth clubs and three youth networks have been mobilized as a force for social change, cohesion, 
harmony and governance in LRP project districts.  
 
Continuous efforts by ILO led five ministries (Ministry of Federal Affairs and Local Development, Ministry of 
Agricultural Development, Ministry of Industry, Ministry of Cooperatives and Poverty Alleviation and Ministry 
of Peace and Reconstruction) to incorporate programmes for employment opportunities and income 
generation for conflict affected women (Output 9.5) and their families in their plans. Efforts are underway 
to strengthen monitoring systems to track the implementation of these plans. 
 
3. Priority Plan for 2014 

Supporting the GoN to review, amend and approve various guidelines and action plans is a key priority for 
contributing UN agencies. For instance, making the Information Working Group network functional and 
enhancing the capacity of policy makers, planners and other concerned stakeholders on ILO 169, in order to 
mainstream indigenous people’s agenda in district development plans, will be ILO’s priority. ILO also aims to 
provide entrepreneurship training and business development services to more than 600 conflict affected 
women and girls. UN Women will support the review of the Nepal Peace Trust Fund supported projects for 
the implementation of the NAP on UNSCRs 1325 and 1820, the NAP monitoring report, and the roll-out of 
the NAP at the local level through capacities of existing coordination mechanisms (DCCs, LPCs) and  a review 
of the NAP Localization Guidelines. Coordination will be further strengthened through the Peace Support 
Working Group (PSWG), an instrumental development partner mechanism for advocacy and policy reform to 
support the GoN and CSOs to implement NAP action points effectively and efficiently. UNDP will prioritize 
conducting dialogues among political parties and CSOs on various social issues to sustain peace and reduce 
potential violence at local and national level. UNDP will also focus on community security planning and its 
implementation to enhance community security and to reduce SGBV. 
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Outcome Ten:  

Nepal’s institutions are strengthened for more effective integration of policy and the 
economy in to inter governmental economic and normative processes, and 
international policy and legal regimes. 
 

1. Context  

Outcome Ten focuses on initiatives to further global and regional cooperation. The focus is on strengthening 
compliance with international policy and regulatory frameworks, recommendations and standards; 
strengthening the capacity of Nepal’s institutions to engage in global, regional and sub regional dialogues; 
supporting aid coordination; and strengthening intergovernmental engagement in developing and 
implementing migration and HIV policies. A number of Resident and Non-Resident UN Agencies (NRAs)1 
provided support to Nepal to garner benefits from international cooperation frameworks as well as 
assistance to enhance the capacity to effectively engage in various international cooperation forums. A total 
of USD 1.8 million was disbursed under this Outcome in 2013. 
 
Election of the GoN as a member of the UNDP Executive Board (for the term 2014-2016), UNESCO Executive 
Board (for the term 2013-2017), ECOSOC (for the term 2013-15) and Coordinator of the Consultative Group 
of the Least Developed Countries (LDCs) in the WTO will play a role in advancing the global development 
process, making it inclusive of the vital interests and concerns of the poor and the marginalized. In May 2013, 
GoN took a decision to formulate strategies and plans for graduation from an LDC into a developing country 
by 2022. The GoN formed an Istanbul Programme of Action (IPOA) National Implementation Oversight 
Committee Chaired by the Minister of Foreign Affairs with a view to keep oversight of the implementation of 
the eight priority areas of the IPOA. The National Planning Commission has been mandated to formulate 
strategies for Nepal’s graduation. The approach paper of the 13th National Plan (2013/14- 2015/16) has taken 
a long-term vision of mounting concerted efforts and strategy for graduation. The national efforts are 
directed towards integrating IPOA strategies in two aspects: (i) mainstreaming and integrating the priority 
areas of the document in the national planning process, and (ii) ensuring that the development partners also 
meet the international commitment to integrating the IPOA thrust and priority in their national development 
assistance strategies and programmes.  As mutual accountability and enhanced support from the 
international community form the core strategy of the IPOA implementation, Nepal requires capacity 
building of relevant implementing agencies for policy harmonization and effective integration into the 
regional and international development process. 
 
2. Summary of Results 

Progress at the Outcome level  
 
The UN supported Nepal’s further integration into intergovernmental processes. Primarily, UN agencies 
supported the protection and expansion of international standards; in particular, various agencies assisted 
Nepal in complying with environmental standards. Within the area of building the capacity to engage in trade 
initiatives, UN agencies supported export production to meet international standards within the area of 
ginger as well as to understand and negotiate international treaties. Finally, the UN supported the completion 
of the framework set out in the Busan Agreement to improve aid effectiveness and also closely collaborated 
on the Aid Management Platform to increase transparency and accountability.   

                                                             
1 Six NRAs (UNCTAD, UNICTRAL, UNEP, UNIDO, ITC, IAEA) and six resident UN agencies (FAO, UNDP, RCPD, WHO, IOM, 
UNAIDS) are contributing to Outcome Ten. 
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Progress at the Output level 
 
Several UN agencies provided support to expand protection and advancement of international standards 
(Output 10.1). Nepal made important progress in the implementation of a National Hydrochlorofluorocarbon 
(HCFC) Phase-out Management Plan (HPMP) with UNEP’s support. The first tranche of stage one of the Nepal 
HPMP has commenced. The country is in full compliance with the Montreal Protocol and is ahead of its HCFCs 
phase-out schedule. Additionally, through the ODS (ozone-depleting substance) destruction project, UNEP 
supported Nepal to receive a Certificate of Destruction from the Climate Action Reserve in USA, recording 
successful disposal of seven metric tonnes of the chlorofluorocarbons (CFC) stock that had accumulated over 
the years in 800 odd cylinders of 13.6 kg each . This project has provided unique insight and solid data 
previously missing on safe disposal of ODS in small developing countries. UNEP also worked closely with the 
stakeholders to implement the Forest Certification for Ecosystem Services (ForCES) regional programme 
covering Nepal, Indonesia, Vietnam and Chile. A draft report on Market analysis of demand/interest for 
Ecosystem Services (ES) based Forest Stewardship Council (FSC) certification at national and pilot site level 
has been completed. UNEP continued to work with The Federation of Community Forestry Users, Nepal 
(FECOFUN) and National Trust for Nature Conservation (NTNC). It also supported the identification of 
measures for access and benefit sharing through Free and Prior Informed Consent (FPIC), with a program 
started at two pilot sites. Similarly, UNCTAD provided trainings to GoN and other national institutions to 
enable them to take advantage of regional and global trade and investment opportunities. 

 
In the area of building capacity to engage in global dialogues and trade initiatives (Output 10.2), UNIDO 
continued its negotiations with donors such as the EU and its consultations with key ministries (Ministry of 
Industry and Ministry of Commerce and Supplies). In close collaboration with the GoN, FAO developed the 
Good Agriculture Practice (GAP) in ginger and introduced it in Morang, Jhapa, Ilam, and Pachthar districts. 
FAO also provided orientations to the private sector on how to comply with Sanitary and Phyto-Sanitary (SPS) 
measures of ginger production and trade. Design for the establishment of a ginger-processing plant that will 
meet the international SPS requirements has been completed. Further in the area of food and agriculture, 
IAEA supported capacity building efforts for improving animal productivity and control of transboundary 
animal diseases using nuclear and molecular techniques. IAEA also supported in the area of environment and 
water resources by building the capacity of the national institutes to assess groundwater resources in the 
Kathmandu Valley using isotope techniques. In order to help GoN comply with international health 
regulations, WHO supported Ministry of Health and Population (MoHP) to develop the National Integrated 
Disease Surveillance Policy which is now awaiting approval from the Cabinet. It also supported the revision 
of the National Communicable Disease Control Act initiated by the Law Section of the Ministry of Health and 
Population (MoHP). 
 
UNDP supported the Division of International Treaties within the Ministry of Law, Justice, Constituent 
Assembly and Parliamentary Affairs (MoLJCAPA) to understand and negotiate international treaties. As a 
result of UNDP’s support, the Ministry is developing a training module and resource material on negotiation 
skills and international treaties. The Ministry has also been taking part in several international negotiations 
and forums, including providing feedback on the UN Convention against Corruption task force report. IAEA 
supported the GoN to take initial measures to develop and establish a national infrastructure for radiation 
safety in compliance with international standards. It supported the GoN to develop Radiation Health Service 
Infrastructure to enhance the utilization of radiation and nuclear techniques for cancer management. In the 
area of energy planning, IAEA helped enhance the capacity of the national institutions to develop a 
sustainable energy policy framework.  
 
In April 2013, the UN General Assembly adopted the text of the Arms Trade Treaty (ATT), the first-ever global 
treaty to establish international norms on the transfer of conventional arms, aiming to prevent them from 
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being used for war crimes, human rights abuses or to destabilize countries and regions. UNRCPD is deeply 
involved in facilitating this process in Asia Pacific. The GoN actively participated in events organized by 
UNRCPD relevant to global disarmament and non-proliferation instruments, in particular the ATT. UNRCPD 
organized two regional meetings to provide a forum for dialogue on ATT. It also held an “Art for Peace” 
competition and proceeded with its Peace and Disarmament Education project in cooperation with the 
Curriculum Development Centre (CDC), Ministry of Education (MoE).  

 
Regarding aid effectiveness (Output 10.3), UNDP supported the Ministry of Finance (MoF) to complete the 
Global Partnership Monitoring Framework as set out in the Busan Partnership Agreement. Close 
collaboration with the MoF also resulted in the successful launch of the Aid Management Platform (AMP) to 
the public. This has contributed to increased aid transparency and domestic accountability on the use of aid 
resources, as the wider public can now access updated information on donor funded projects. UNDP also 
provided assistance to the MoF to integrate the AMP with the Budget Management Information System 
(BMIS) and Financial Management Information System (FMIS). This will enable easier access to information 
on funds, budget and expenditure for effective planning, budgeting and monitoring of funds. A Development 
Cooperation Report (DCR) based on AMP data was published in March 2013. The analysis of aid data through 
the DCRs has been useful to influence policy makers to develop a new strategy in the area of aid management.  

 
In order to reduce HIV prevalence among cross-border migrant populations (Output 10.4), a task group 
under IOM’s leadership and with technical support from UNAIDS was established to review related joint 
programming. The task group will engage with MoHP to implement policies in line with international 
standards and to enhance access to information and care. 

 
3. Priority Plan for 2014 

Both UNCTAD and UNICTRAL will continue their resource mobilization efforts and will focus on strengthening 
their links with national partners. UNEP will focus on awareness raising/outreach with selected target groups, 
strengthening licensing system implementation, development and implementation of a tax scheme (meant 
as an economic incentive) to encourage HCFCs phase-down, and building the capacity of the GoN. For its 
Forest Certification Project, UNEP will focus on the creation and compilation of adequate data and baselines, 
capacity development of stakeholders and development of scientific methods for valuation of ecosystem 
goods. FAO will initiate procurement of equipment and infrastructure development of a ginger-processing 
plant, and continue providing orientations to the private sector on how to comply with SPS measures of 
ginger production and trade. WHO will focus on activating an inter-ministerial body for dealing with a 
potential national health crisis situation, ensuring the inclusion of other relevant ministries like Ministry of 
Home Affairs, Ministry of Finance, and Ministry of Physical Planning and Works. IAEA will focus on 
implementing the new country programme under its 2014-2015 Technical Cooperation Cycle. It will aim to 
develop capacity for Nuclear Physics and Nuclear Chemistry teaching programmes at Tribhuvan University 
and for improving crop yield for food security and economic growth by using nuclear and molecular 
techniques, and will assist Nepal to explore and evaluate uranium and thorium deposits. UNDP will continue 
providing support to the GoN on the use of the integrated AMP, BMIS and FMIS system and data analysis, 
and support for the publication of DCRs including an aid fragmentation analysis and AMP demonstration as 
an advocacy campaign. It will also aid the GoN to implement the revised Foreign Aid Policy and to conduct 
the National Portfolio Performance Review (NPPR) support. IOM and UNAIDS will focus on strengthening the 
involvement of national partners and migrants in participatory HIV programming. 
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Annex A: UNDAF Coordination Arrangements 
 

Outcomes GoN Chair of OSG UN Lead 
Agency/Vice 
Chair of OSG 

Contributing 
Agencies 

Outcome One: Vulnerable and 
disadvantaged groups get improved access 
to basic essential social services and 
programmes in an equitable manner. 

National Planning 
Commission(NPC) 
 

UNICEF WFP, WHO, UNFPA, 
UN-HABITAT, 
UNESCO, UNV, FAO, 
UNODC  

Outcome Two: Vulnerable groups have 
improved access to economic opportunities 
and adequate social protection. 

Ministry of Labor and 
Employment (MoLE) 

ILO FAO, WFP, UNDP, 
UNCDF, IOM, UNICEF, 
UN Women, UNESCO 

Outcome Three: Vulnerable groups 
experience greater self-confidence, respect 
and dignity. 

Prime Minister’s Office 
(PMO)  

UNFPA UNICEF, UNDP, IOM, 
ILO, UNESCO, 
OHCHR, UNODC, 
UNAIDS 

Outcome Four: Vulnerable groups benefit 
from strengthened legal and policy 
frameworks and have improved access to 
security and rule-of-law institutions. 

Ministry of Law, Justice, 
Constituent Assembly 
and Parliamentary Affairs 
(MoLJPA) 

UNICEF UNICEF, UNDP, 
OHCHR, UN Women, 
UNODC 

Outcome Five: Institutions, systems and 
processes of democratic governance are 
more accountable, effective, efficient and 
inclusive. 

Ministry of Federal 
Affairs and Local 
Development (MoFALD) 

UNDP UNCDF, UNICEF, 
UNFPA, UN Women, 
UNESCO 

Outcome Six: Tiers of government are 
established and function to meet the 
provisions of the new federal constitution. 

Ministry of Federal 
Affairs and Local 
Development (MoFALD) 

UNDP UN Women 

Outcome Seven: People living in areas 
vulnerable to climate change and disasters 
benefit from improved risk management and 
are more resilient to hazard-related shocks. 

Ministry of Environment, 
Science and Technology 
(MoEST) and Ministry of 
Home Affairs (MoHA) on 
an annually alternating 
basis 

UNDP OCHA, WHO, UNICEF, 
FAO, OHCHR, UN-
HABITAT, UN 
Women, IOM 

Outcome Eight: National institutions have 
addressed conflict-related violations of 
human rights and international humanitarian 
law and the post-conflict needs of victims. 

Ministry of Peace and 
Reconstruction (MoPR ) 

UN Women  UNDP, IOM, OHCHR, 
UN-HABITAT 

Outcome Nine: National actors and 
institutions have managed conflict risk and 
are progressively consolidating the peace. 

Ministry of Peace and 
Reconstruction (MoPR ) 

UN Women  UNDP, ILO 

Outcome Ten: Nepal’s institutions are 
strengthened for more effective integration 
of policy and the economy into 
intergovernmental economic and normative 
processes, and international policy and legal 
regimes. 

Ministry of Foreign 
Affairs (MoFA) 

UNRCO IOM, UNDP, UNDP 
(Asia-Pacific Regional 
Centre, APRC), IAEA, 
UNIDO, ITC, FAO, 
UNEP, UNCTAD, 
UNCITRAL, WHO, 
UNRCPD 
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Annex B: Status of UNDAF Indicators 

Annex 1: Outcome One  

 
Outcomes/Outputs 

 

Indicator(s)  

 

Baseline 

 

Targets Status of Indicator  
 
 

Achieved Constrained On 
Track 

Achieved Constrained 
 

On 
Track 

Outcome 1: Vulnerable and 
disadvantaged groups get 
improved access to basic essential 
social services and programmes in 
an equitable manner. 

1.1 Literacy rates of 15 years and 
above 

56.5% (male 
71.6% and 
female 44.5%) in 
2010/11 

78% (both 
sexes) 

The literacy status for 15 years and above is 
55.5%. Of which male literacy is 70.7% and 
Female is 43.3%. However the literacy rate 
for five years and above is 65.9% of which 
female literacy rate is 53.1% and male 
literacy rate is 74.7 %. 

1.2 Survival rate to Grade 8 67.5% (girls 
69.5% and boys 
66.2%) in 
2011/12 

87% for both 
boys and girls 

The survival rate to grade eight is 69.4%.  
Gender parity index is not yet provided. 

1.3 % of births that are    

(a) attended by skilled birth 
attendant 

 
36% (2011) 

 
55% 

In 15 priority districts, 42% of births are 
attended by Skilled Birth Attendance. 
Disaggregated data are currently collected at 
facility level and will be reported in HMIS 
from 2014. 

(b) institutional deliveries 35% (2011) 55% In 15 priority districts, 43% of birth takes 
place at health institutions. Disaggregated 
data are currently collected at facility level 
and will be reported in HMIS from 2014. 

1.4 % of households    

a) using improved sanitation facilities  
38% (2011) 

 
100% 

2011 Census data suggest 62% of households 
use improved sanitation facilities. Further 
data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 
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b) with a designated place for hand-
washing where water and soap are 
present within 10 paces of the latrine 

 
38% (2011) 

 
50% 

In priority districts, 45% of the households 
have availability of soap and water at a place 
designated for hand-washing. At national 
level, NDHS-2011 data suggest 47.8% of 
households have availability of soap and 
water at a place designated for hand-
washing. Further data on this indicator at 
national level will be available after MICS-5 
has been completed at end of 2014. 

1.5 Prevalence of stunting, height-
for-age %, among children under five 
(boys and girls) 

39.5% girls, 
41.4% boys 
(2011) 

29% Data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

1.6 Unmet need for family planning Nepal 27.0%  for 
age 15-49; 
41.5% for age 
15-19; 36.8% for 
age 20-24 (2011 
NDHS) 

24%  for age 
15-49 by 
2015; 37%  
for age 15-19 
and age 20-24 

There has been significant increase in the 
Contraceptive Prevalence Rate (CPR) in most 
of the UNFPA supported districts (10/18) with 
the average increase of 3.85% over the 
period of one year. 

1.7 # of districts with Composite 
Index score lower than or equal to 
0.5 

23 fewer than 23 No data available for this composite index at 
this time due to unavailability of 
disaggregated data for child labour and 
stunting, however, the Index will be 
recalculated in 2014 using new data from 
MICS-5 (2014). 

Output 1.1: Ministry of Education 
(MoE) and its institutions achieve 
higher performance in early 
childhood care and education 
(ECCE), formal and non-formal 
education in line with the School 
Sector Reform Plan (SSRP). 

1.1.1 Equity-focused macro policy for 
particularly vulnerable districts and 
groups 

no yes (by 2015) The zero draft of the National Education 
Equity Strategy is in progress and was 
presented during the Education Sector-Wide 
Approach Joint Consultative Meeting end of 
2013. 

1.1.2 % of girls and boys in Grade 1 
with ECD experience 

girls 55.2% and 
boys 53.5% in 
2011/12 

87% for both 
boys and girls 
(2016/17) 

The latest data shows that the entrance rate 
(grade one) with ECD Experience is 56.9% 
(57.6% girls and 56.2% boys) - 2012/13 
(Source MOE status report 2013). 

1.1.3 Net enrolment rate of girls and 
boys in Grades 1–8 

86.1% girls; 87% 
boys (2011/12) 

93% for both 
(2016/17) 

The net enrolment rate for basic education is 
87.5% with a gender parity of 0.99. 

1.1.4 % of girls and boys receiving 
midday meal on school days 

95% 100% 70% boys and 69% girls were provided mid-
day meal for 84% of school days against the 
target 100% (draft baseline survey report  will 
be finalized mid-April). 
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Output 1.2: Health policies, 
strategies and programmes of the 
Government of Nepal increasingly 
address social inclusion, equity, 
and social and financial risk 
protection. 

1.2.1 Policy Index Score 5 10 Data will be available at the Joint Annual 
Review meeting planned for end of January 
2014. 

1.2.2 Revised national health policy 
addresses maternal, neonatal, child 
and adolescent health, and nutrition 
coverage gaps of vulnerable groups 

no yes First Draft of Health policy prepared which 
has reflected maternal child health, 
addressing gender and equity. 

1.2.3 # of national/regional 
nurse/midwifery training institutions 
with curricula based on 
WHO/International Confederation of 
Midwives essential competencies 

0 4 While target has not moved, five universities 
have been identified for teaching midwifery, 
and relevant curricula for 3-year bachelor 
midwifery degree were drafted. 

1.2.4 # of health training institutions 
providing health service providers 
with competency-based training, 
adhering to national standards and 
protocols, in family planning and 
reproductive health morbidities 
prevention and treatment 

0 4 While the target has not moved, capacity 
assessment of eight health training 
institutions is underway and competency-
based training manuals were developed for 
Pelvic Organ Prolapse (PoP) and Obstetric 
Fistula (OF), and partially disseminated. 

Output 1.3: The performance of 
district health systems in the 
delivery of primary health care is 
significantly improved. 

1.3.1 # of targeted districts with 
universal coverage of community and 
facility-based continuum of care for 
maternal and newborn health 

34 60 Coverage of community-based new care 
program in 39 districts (52%). Coverage of 
Facility based newborn care services in 15 
districts (20%). Birthing center and Basic 
Obstetric Care in 15 districts. 

1.3.2 % of adults and children with 
advanced HIV infection receiving 
antiretroviral therapy 

24% (CD4<350) 
or 5,876/25,038 
people (July 
2011) 

80% 32.7% CD4<350)  
or 8,546/26,100 people (July 2013) 

1.3.3 # of health facilities that have 
received certification for providing 
youth-friendly sexual and 
reproductive health services 
including provision of contraceptives 
to unmarried/married youth 

0 18 (At least 
one in each of 
18 districts) 

No updated data for Youth Friendly Service 
Centers certification available; however, an 
assessment of Adolescents Friendly Health 
Services (AFHS) will commence early 2014 
which will support standards development. 

1.3.4 Achieve and sustain non-polio 
acute flaccid paralysis (AFP) 
detection rate at >2.0/100,000 
children aged less than 15 years 

yes yes Non-polio acute flaccid paralysis (AFP) 
detection rate at >2.0/100,000 children aged 
less than 15 years has been sustained. 
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Output 1.4 Prevention and care-
seeking behaviours of 
communities improved, based on 
informed choices. 

1.4.1 % of young people (aged 15–24 
years) who both correctly identify 
ways of preventing the sexual 
transmission of HIV and who reject 
major misconceptions about HIV 
transmission 

female 25.8%, 
male 33.9% 
(2011) 

female 40%, 
male 50% (by 
2015) 
female 50%, 
male 60% 
(2017) 

No updated data at this time, however, a 
number of preparatory activities were 
initiated aimed at reaching young people to 
increase knowledge and change behavior 
relating to HIV transmission. 

1.4.3 % of women of reproductive 
age who can correctly identify (at 
least three) danger signs during 
pregnancy and when to seek care 

tbd by UNFPA 
perception 
survey by March 
2013 

50% or more No updated data at this time, however, there 
have been a number of orientation activities 
in selected districts with mothers’ groups on 
birth preparedness packages to improve 
knowledge on danger signs. 

1.4.4 Among children under five, % 
with diarrhoea treated with ORS and 
zinc in two weeks preceding the 
survey 

6.2% (2011) 40% 23.7% of diarrhea cases are treated in public 
health facility and among those treated in 
these facilities 95.4% of children received zinc 
and oral rehydration solution in 15 priority 
districts. HMIS does not provide information 
on the treatment of diarrhoea from private 
health facilities. Disaggregated data are 
currently collected at facility level and will be 
reported in HMIS from 2014.National level 
data will be available from MICS-5 at end of 
2014. 

Output 1.5: Government (National 
Planning Commission, Ministry of 
Agriculture and Cooperatives, 
Ministry of Local Development 
and Ministry of Health and 
Population) has strengthened 
information management system 
to monitor food security and 
nutrition situation, which enables 
better informed policy-making 
and interventions. 

1.5.1 National Food and Nutrition 
Security Plan (NFNSP) along with its 
Plan of Action endorsed and adopted 

no yes Food and Nutrition Security Plan (FNSP) along 
with its Plan of Action have been formulated 
and constitutes a chapter in Agriculture 
Development Strategy (ADS) for the decade 
2013-2023. 

1.5.2 National Capacity Index for 
hunger solutions 
 

12 20 The indicators and process for NCI have not 
been finalized with the GoN. The NPC has 
given high priority on food security and 
nutrition in its policy documents. The GoN’s 
Approach Paper on 13th Three Year 
Programme (Chapter 3.1.4 Food Security and 
Nutrition) reflects on how vulnerable food 
insecure groups/areas will be identified 
utilizing NeKSAP information product and 
relevant programmes will be implemented. 
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1.5.3 Number of districts with 
Nutrition Information System  in 
place which (a) includes core 
integrated nutrition indicators for 
tracking progress on MSNP; (b) is 
fully operational; (c) has mechanisms 
for reporting; (d)produces quarterly 
nutrition bulletins; (e) leads to 
corrective actions being taken, based 
on discussions of bulletins 

0 (MSNP not 
rolled out) 

10 Implementation of Multi-Sector Nutrition 
Plan initiated in all six model districts 
(Achham, Kapilvastu, Nawalparashi, Jumla, 
Parsa and Bajura). A nutrition surveillance 
working group has now been formed under 
the Nutrition Technical Committee and 
National Planning Commission to develop 
guidelines for the first ever national nutrition 
surveillance system to track implementation 
progress and to improve early detection of 
malnutrition. 

Output 1.6: Adolescent girls, 
mothers, infants and young 
children, and vulnerable groups 
have increased access and 
utilization of essential 
micronutrients. 

1.6.1 % of girls and boys fully given 
vitamin A supplements in the 6 
months preceding the survey 

   

(a) aged 6– 59 months 90% (2011) 100% Out of 575,016 targeted 6-59 month old 
children in 15 priority districts, 100% received 
vitamin A during the April 2013 campaign. 
Data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

(b) aged 6–11 months 77.8% (2011) 90% Data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

1.6.2 % of girls aged 10–15 years 
accessing iron–folic acid and de-
worming tablets 

tbd by Nepal 
Multiple 
Indicator Cluster 
Survey (2014) 

80% Iron Folic Acid supplementation and de-
worming to adolescent girls is yet to be 
started, but in targeted districts, 
supplementation and de-worming to 
pregnant and lactating women were 
maintained at 60% (age disaggregation not 
possible at this time). Data on this indicator 
at national level will be available after MICS-5 
has been completed at end of 2014. 

1.6.3 % increase in production of 
fortified foods, including 
complementary foods and special 
nutritional products 

n/a n/a Support to the suppliers to explore 
production of Super Cereal plus not yet 
started. Due to the revised WFP strategic 
global priorities, this indicator is no more in 
use. 
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1.6.4 # of districts covered by 
National Micronutrient Programme 

23 36 15 districts were supported by UNICEF and 
WFP. WFP contributed 14 metric tons of 
Micronutrient Powders as well as the 
transportation/logistics. 

Output 1.7: Families, especially 
vulnerable groups, practice 
optimal maternal, infant and 
young child feeding and care 
practices, and manage acute 
malnutrition. 

1.7.1 % of children (girls and boys) 
practicing recommended infant and 
young child feeding practices 

   

(a) exclusively breastfed up to six 
months of age 

70% (2011) 85% In nine priority districts, exclusive 
breastfeeding at 6 months is 72%. Data on 
this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

(b) infants  6–8 months of age who 
receive solid, semi-solid or soft foods 

65% (2011) 85% Data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

c) children aged 6–23 months who 
receive food from four or more food 
groups 

24% (2011) 50% In nine priority districts, 23% children 6-23 
months were fed with minimum acceptable 
diet. Data on this indicator at national level 
will be available after MICS-5 has been 
completed at end of 2014. 

1.7.2 % of children aged 6–59 
months having accessed effective 
management and treatment services 
for 

   

(a) severe acute malnutrition (SAM) 7% (2011) 
nationwide (85% 
in CMAM 
districts) 

40% 
nationwide 
(85% in 
CMAM 
districts) 

As of November 2013, out of 5,021 children 
under five (girls: 2,906) with Severe Acute 
Malnutrition admitted in the 164 outpatient 
therapeutic program centres of 11 districts 
during 2013, 3,567 children (girls: 1,760) 
were discharged, out of these, 87% (girls: 
86%, boys: 89%) recovered and less than 1% 
died; these are well above the global 
standards of recovery rate of >75% and death 
rate <10% (SPHERE). 

(b) moderate acute malnutrition 
(MAM) 

tbd by June 
2013 

100% The MAM guidelines finalization is pending 
with the GoN. Therefore no baseline. Planned 
for 2014. 

1.7.3 %of pregnant and lactating 
women having taken 
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(a) iron–folic acid tablets for at least 
6 months 

38% (2011) 70% Out of a total 124,835 expected pregnancies 
in 15 priority districts, 60% of the pregnant 
women received Iron Folic Acid tablets for 
180 days.  

b) de-worming medication after first 
trimester of pregnancy 

55.1% (2011) 70% Out of a total 124,835 expected pregnancies 
in 15 priority districts, 60% of the pregnant 
women received de-worming medicine. 

1.7.4 % of targeted beneficiaries 
suffering from iron deficiency 
anaemia 

   

(a) pregnant women 47.6% (2011) less than 40% Data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

(b) children aged 6–23 months 68.9% (2011) less than 40% Data on this indicator at national level will be 
available after MICS-5 has been completed at 
end of 2014. 

Output 1.8: National WASH 
programme and finance strategy 
formulated, approved, 
implemented and monitored to 
improve equity, sustainability and 
efficiency of the sector. 

1.8.1 % of Joint Sector Review (JSR) 
policy recommendations and priority 
undertakings, including gender, 
social inclusion, urban issues and 
equity issues, are implemented in 
sector’s planning cycle 

0% (2010) 80% 
implementati
on rate per 
annum 

94% (34 implemented against 36). The third 
Annual Joint WASH Sector review was 
conducted and included analysis of gender 
issues. Sector progress, gender analysis and 
resource utilization were documented to 
harmonize sector planning and resource 
mobilization. 

1.8.2 # of districts with Sanitation 
and Hygiene SWAp and joint 
financing mechanism in place 

0 23 22 priority districts have developed and 
operationalized a joint District WASH/ 
Sanitation/ODF plan with budgets to achieve 
the target of district ODF by 2017. 

Output 1.9: Vulnerable 
communities (including schools) 
increasingly utilize and participate 
in the management of safe and 
sustainable drinking water and 
sanitation facilities in selected 
diarrhea-prone and low sanitation 
coverage districts. 

1.9.1 # of districts, municipalities and 
VDCs with sustained open-
defecation-free (ODF) status 

4 Districts, 6 
Municipalities, 
600 VDCs: 4 

26 Districts, 
12 
Municipalities 
and  1,000 
VDCs 

11 districts (Kaski, Chitwan, Tanahun, Myagdi, 
Parbat, Pyuthan, Achham, Mawanpur, 
Kalikot, Bhaktapur and Mustang), 12 
Municipalities (Pokhara, Lekhnath, Byas, 
Bharatpur, Ratnagar, Dharan, Hetuda, Thimi, 
Bhaktapur, Putalibazaar, Byas Baglung), and 
1,056 VDCs have been declared as ODF as of 
the end of 2013. 

1.9.2 # of schools with child-, gender- 
and differently-abled-friendly WASH 
facilities managed by child clubs 

4,000 5,000 A total of 1,102 (cumulative 2,384) schools 
have been supported by UNICEF to ensure 
that schools have CGD Friendly environments 
and facilities. Beyond just UNICEF support, 
11,500 schools now have CGD facilities in the 
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last four years (2010/11-5,500 schools, 
2011/12-3,000 schools, 20112/13-1,000 
schools and 2013/14-2,000 schools). 

1.9.3 % of the population benefiting 
from water supply schemes including 
Water Safety Plans 

15% 25% No data on this indicator at national level at 
this point. However, UNICEF supported the 
provision of access to improved water supply 
to 39,983 deprived people over the last three 
years (14,900 in 2011, 19,746 in 2012, and 
5,337 in 2013). 

Output 1.10: Municipalities adopt 
and implement effective urban 
sector policies related to water, 
sanitation and shelter. 

1.10.1 # of slum-dwelling households 
in five select municipalities with 
improved living conditions 

0 2,500 No data available for main indicator at this 
time, however, WASH related municipal 
strategies developed. Shelter policy 
framework prepared. 

Output 1.11: In selected districts 
and municipalities, children and 
adolescents at risk or victims of 
abuse or exploitation, including 
children affected by conflict and 
by AIDS, benefit from quality 
social welfare services. 

1.11.1 # of target districts and 
municipalities fulfilling at least 80% 
of established criteria for child and 
family welfare services (criteria: # 
and qualifications of human 
resources, budget, functioning MIS 
and referral system) 

0 20 districts 
and 8 
municipalities 

Six out of 20 districts have formulated child 
protection plans towards the establishment 
of a child welfare system. Eight municipalities 
in five districts have developed plans and 
allocated budget. 

1.11.2 % of children in target districts 
and municipalities, who received 
child and family welfare services 
from government and NGOs, 
according to child-rights-based 
procedures 

0 80% No data available on the main indicator at 
this point, however, 5,277 children and 
adolescents (2,235 girls) from marginalized 
and at risk groups received various welfare 
services. 

Output 1.12: Government 
institutions at national and sub-
national levels that promote the 
rights of children, adolescents and 
women are more able to generate 
and use evidence to develop, fund 
and monitor equity-focused, 
multisectoral planning, 
governance and social protection 
frameworks and related policies. 

1.12.1 % of districts and 
municipalities that produced reliable 
disaggregated data on the vulnerable 
and marginalized through DPMAS 
and used for both sub-national 
annual budget planning and national 
poverty monitoring 

49% 90% No data available on the main indicator at 
this point, however, 12 out of 15 priority 
districts are using DPMAS data in their annual 
planning, however, availability of 
disaggregated data by ethnicity and gender 
remains a challenge. 

1.12.2 # of government-led 
evaluations in accordance with 
human-rights-based principles and 
OECD Development Assistance 
Committee (DAC) criteria in social 
development sector that informed 

0 (2011) 3 The NPC completed independent evaluation 
of three strategic projects in 2013 (Mid-hill 
Highway, Poverty Alleviation Fund and Adult 
Literacy Programme) all of which include a 
gender and equity focus. 
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national social policy documents and 
action plans 

Output 1.13: Institutional 
frameworks for volunteering for 
delivery and development 
services established by 
Government of Nepal/ National 
Planning Commission, and the 
capacity of local actors, including 
local government, community-
based organizations and volunteer 
organizations, to mobilize 
volunteers for delivery of basic 
services strengthened. 

1.13.1 Standardized and consistent 
volunteerism policies, guidelines and 
norms established and implemented 
at national level 

no yes (by 2016) National Development Policy formulated. 
National Volunteering taskforce formed. 
Capacity of national Development 
Volunteering services strengthened, 100 
volunteers successfully delivered basic 
services to districts and municipalities; local 
governance strengthened. 
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Annex 2: Outcome Two  

 
Outcomes/Outputs Indicator(s) 

 

Baseline 

 

Targets Status of Indicator 
 

Achieved 
 

Constrained 
 

On 
Track 

Achieved Constrained 
 

On 
Track 

Outcome 2: Vulnerable groups 
have improved access to 
economic opportunities and 
adequate social protection. 

2.1 Gini coefficient 0.35 (NLSS III, 
2011) 

% reduction 
equal to the 
inverse of GDP 
growth rate 

No data available for main indicator at this 
time, the Nepal Living Standard Survey has so 
far taken place every five to six years. 

2.2 Poverty incidence:    

a) % of employed people living below 
USD 1 (PPP) per day 

22% (2010) 17% (2015) No data available for main indicator at this 
time, as the MDG 2013 Progress Report use 
2011 figures for the indicator. 

(b) % of population below national 
poverty line 

25% (to be 
updated 
pending analysis 
publication) 

Target: no 
increase 

No data available for main indicator at this 
time, the Nepal Living Standard Survey has so 
far taken place every five to six years. 

2.3 Discrepancy between rates of 
youth and total labour force 
participation 

   

(a) unemployment rate 3.6% (aged 15–
29 years) vs. 
2.1% (2.2% male 
and 
2.0%female)  
overall 

no 
discrepancy 

No data available at this stage. Central 
Bureau of Statistics is planning to undertake 
the Labour Force Survey III during 2014/15. 

b) time-related underemployment 7.2% (aged 15-
29 years) vs. 
6.7% (7.2% male 
and 6.1% 
female) overall 

no 
discrepancy 

No data available at this stage. Central 
Bureau of Statistics is planning to undertake 
the Labour Force Survey III during 2014/15. 

2.4 Number of households affected 
by Haliya bonded labour in 12 prone 
districts in Mid and Far West 

19,059 0 No data available for main indicator at this 
time, however, significant progress has been 
made towards addressing the issues of all 
forms of bonded labour, including Haliya. The 
MoLRM has finalized a NAP for rehabilitation 
of freed Haliyas and submitted it to MoF for 
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its approval and release of funds. MoLRM has 
prepared Bonded Labour Bill, replacing the 
Kamaiya Labour (Prohibition) Act 2002 to 
address all forms of bonded labour in 
agriculture sector. MoLRM established a 
system to verify and distribute ID cards to 
freed Haliya in 12 districts. More than 10,000 
out of 19,000 registered families were 
verified and 7,000 of the verified received ID 
cards.  ID card holders are eligible to access 
GoN’s assistance, which includes 
rehabilitation support. An E-database system 
has been established in 12 Haliya free 
districts and linked with the central database 
at the MoLRM and the MoF to provide sex-
disaggregated data and information on 
forced labour and to monitor assistance. 

2.5  Community Asset Score 7.4  
based on the 
latest report on 
Baseline survey  

increased in at 
least 80% of 
target 
communities 

No data available for main indicator at this 
time. The baseline was conducted in 2013 
(the midline survey is planned for 2015/16). 

Output 2.1: Government and 
relevant stakeholders have 
increased capacity to develop, 
review and implement inclusive 
labour and economic policies and 
legislation that bolster productive 
employment and income 
opportunities. 

2.1.1 Comprehensive and inclusive 
employment policy adopted 

No yes (2014) MoLE has drafted a comprehensive National 
Employment Policy. The draft policy is being 
reviewed by the relevant line ministries.  
 
Formalization of informal sectors through 
supporting job-rich growth strategies 
implemented in eight districts. 

2.1.2 Policy on home-based workers 
(HBWs) endorsed and 
implementation plan in place 

no yes (2015) The MoLE will determine the process of the 
Home Based workers policy after the 
National Employment Policy has been 
reviewed by the relevant line ministries. 

2.1.3 Foreign employment policy and 
national plan of action adopted 

no yes (2015) Process of drafting of the NAP of Foreign 
Employment Policy has been initiated and 
capacity building initiatives of GoN and 
stakeholders have started. 

2.1.4 National Culture Policy revised 
and updated, addressing the 
protection of creators' rights, 

no yes Preparations for revision of the policy are 
underway, with an assessment report on 
current institutional set-up and legal 
provisions as regards to the safeguarding and 
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focusing on skills and knowledge of 
vulnerable groups 

promotion of intangible cultural heritage 
prepared. Capacity building of concerned 
stakeholders on UNESCO Convention for the 
Safeguarding of the Intangible Cultural 
Heritage to ensure that the national policy, 
provisions and programs cater to the 
safeguarding needs of the intangible cultural 
heritage of the groups and communities 
concerned, including indigenous vulnerable 
groups. 

2.1.5 (a) National inclusive growth 
strategy developed 
(b) Planning tools and budget 
allocations adjusted to address 
regional, gender, ethnic, and socio-
economic disparities in line with 
inclusive growth strategy 

no yes Background studies and assessments are 
commissioned to generate inputs for an 
inclusive growth strategy. 
 
MDG Progress Report 2013 has been 
published and disseminated. 
  
NPC introduced national M&E guidelines with 
the aim to collect disaggregated data in a 
systematic way to inform evidence based 
planning and policy making. 
 
First Annual Household Survey collecting key 
information on consumption and labor is 
conducted. The survey will inform the GoN 
policy and annual planning for poverty 
reduction. 

Output 2.2: Government has 
improved capacity to design, 
execute and manage economic 
development programmes and 
strategies. 

2.2.1 Labour market information 
analysis system is established and 
functional 

no yes Migration project generating labour market 
information for potential migrant workers in 
Nepal and for those already in the receiving 
countries was launched. The project also has 
an objective to strengthen the Employment 
Service Centres of the MoLE. 

2.2.2 One national level and one in 
each of five development regions 
networks of trainers and 
organizations with skills and 
resources to support delivery of 
entrepreneurship programmes 
(especially for women and youth) 

no yes No data available on the main indicator as 
the programme has not started yet. 
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2.2.3 GoN's microenterprise 
development programme is multi-
donor/multi-partner and operational 
at national level 

no yes The MoI has developed a five year program 
‘Micro Enterprise Development for Poverty 
Alleviation (MED-PA 2013-17)’ with the aim 
to create 73,000 new entrepreneurs from 
poorest of the poor, and provide scale up 
support to 60,000 existing micro-
entrepreneurs in all 75 districts. 9,464 new 
micro-entrepreneurs were created (with 68% 
women). 12,144 additional jobs were also 
created. 

Output 2.3: Financial service 
providers have increased capacity 
and incentives to responsibly 
extend financial services to 
vulnerable groups. 

2.3.1 # of people from vulnerable 
groups who have accessed financial 
products to meet their livelihood 
needs 

0 (project not 
begun, 2012) 

150,000 No data available for main indicator at this 
time, however, under the Human 
Development and Social Protection Pilot 
programme, ingrained in the Local 
Governance and Community Development 
Programme (LGCDP), the MoFALD partnered 
with a private bank to deliver education 
grants through a branchless banking modality 
in Kanchanpur and Dadheldhura districts. 

2.3.2 # of people from vulnerable 
groups who have accessed clean and 
affordable energy products through 
end-user finance available to meet 
their energy needs 

0 (project not 
begun, 2012) 

40,000 No data available for main indicator at this 
time, however,  latest progress included 
selection of four financial institutions through 
which poor people will be able to obtain 
access to reliable and affordable clean energy 
through microfinance. The first issue of a 
global publication on energy-finance markets 
serving the low-income Clean Start 
Connections’ was launched on November 
2013 with a major focus on Nepal. 

Output 2.4: Vulnerable groups 
have increased access to 
sustainable productive assets and 
environmental services. 

2.4.1 % of households in programme 
areas with acceptable  Food 
Consumption Score (FCS above 35) 

67.2%  based on 
the latest report 
on CP baseline 
survey 

93.63% No data available for main indicator at this 
time, however, the value of the Household 
Food Consumption Score for poor and food 
insecure households in targeted food 
insecure districts is recorded at 52.64, which 
is above the target of 35. The Assets and 
Livelihood program contributed in meeting 
the food needs of over 80,000 households 
through the creation of productive assets and 
is further contributing in increased income to 
invest in food consumption   
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2.4.2 # of landless and/or land-poor 
farmers benefiting from access to 
leasehold forestry lands 

62,810 72,075 A total of 4,945kg of forage seeds and 
200,217 fodder seedlings were distributed. In 
addition, to augment household income, 
20ha of land were developed for seed 
production of forage crops. Forage and 
fodder crop resource centers were developed 
in 16.1ha of land. In total, 1,122 goats and 81 
breeding bucks were distributed to 81 
beneficiary groups (925 households). 
Increase in goat herd size from about an 
average of 33 to 54, or from 3.7 to 6.2 per 
household. Total of NRs. 499,970 collected as 
savings in 81 groups. Out of this 77% 
mobilized as soft loan among group members 
for Income Generating Activities such as 
vegetable, goat, pig, and poultry farming. 
Interest on loans reduced from 24-36% to 
15% per year. 

2.4.3 # of households in remote 
areas connected to micro-hydro 
energy services 

77,129 (end of 
2012) 

25,000 
additional 

No data available for main indicator at this 
time, however, enhanced access to energy 
services through Alternative Energy 
Promotion Center helped connect additional 
10,000 rural households from 33 community 
managed micro-hydro plants. 

2.4.4 # of households benefiting from 
forest-based livelihoods 

0 100,000 
additional by 
2014 

More than 12,000 households benefitted 
from various activities implemented under 
programmes such as Conservation and 
Sustainable Use of Wetlands in Nepal (4,220), 
Community Based Development Programme 
(1,200), Eco-system based Adaptation 
Programme (3,500) and Small Grant 
Programme (3,500). 

Output 2.5: Government and 
relevant stakeholders have 
increased capacity to support safe 
migration and productive use of 
remittances. 

2.5.1 # of potential and returnee 
migrants trained on financial literacy 
and agro-processing skills 

0 8,000 1,493 returnee women migrant workers 
oriented on safe migration, including 
financial literacy. Selection of the district to 
carry out the agro based skill training was 
done, and a MoU was signed with a NGO in 
Chitwan to provide skills training to 150 
returnee migrants and 50 remittance 
receiving households. A financial literacy 



47 
 

manual for the remittance receiving 
households is being developed. The trainings 
will commence in 2014. 

2.5.2 # of migrant workers reached 
with information on safe labour 
migration and their rights through 
Migrant Resource Centres (MRCs) 

483 women and 
6,417 men 

7,000 The locations to set up the Migrant Resource 
Centres have been identified and agreements 
with the DDCs of Bardia, Ilam and Kapilvastu 
were concluded. 

2.5.3 # of districts where women 
migrant workers are organized and 
mobilized to advocate for foreign 
employment policies 

15 30 by 2015 854 government officials orientated on 
foreign labour migration issues; 593 returnee 
women migrant trained and mobilized to 
undertake policy advocacy in 15 project 
districts. Safe migration issues are integrated 
into the District Periodic Planning Guideline. 
1,035 members of 30 Community Alert 
Groups oriented on safe migration issues, 
including on finance literacy, need of 
alternative livelihoods and the reintegration 
programme in 30 VDC’s of 15 project 
districts. Website of National Network for 
Safe Migration developed to disseminate and 
monitor media coverage on safe migration. 
To address the issue of information gap at 
the local level, 284 journalists were trained 
from all 15 programme districts, who have 
reported 1,272 cases/issues in different 
media. The MoLE will undertake various 
training initiatives on safe migration. 

Output 2.6: Government is better 
able to define and administer 
adequate social protection 
benefits. 

2.6.1 GoN expands social security 
coverage by implementing at least 
four schemes: unemployment 
benefit; maternity benefit; sickness 
benefit; and workplace injury benefit 

no yes The NPC drafted a National Policy Framework 
for Social Protection Floors. The GoN, 
employers’ and workers’ organizations 
advocated for the extension of social security 
coverage. Unemployment Insurance Benefit 
Act has been drafted. Training has been 
delivered to GoN staff, trade union leaders 
and employers’ representatives to establish 
social protection floor in Nepal. 
 
The study ‘Social Security Reform in Nepal in 
the Context of the Introduction of the One 
Percent Social Security Tax’ provided the 
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basic ground for the designing of the social 
security schemes-sickness benefit; maternity 
benefit, and workplace injury benefit by the 
Social Security Fund (SSF). 

2.6.2 Comprehensive Social 
Protection Act enacted 

no yes by 2016 The MoLE and the SSF, through a tripartite 
mechanism, has drafted the Social Protection 
Act. The MoLE and the SSF are targeting the 
endorsement of the Act and its 
implementation within the current fiscal 
year. 

2.6.3 % of children under five in 
Karnali receiving child grant per 
MoFALD guidelines 

75.4% of boys 
and 77.2% of 
girls% (2010) 

90% 77.8% of the children under five are receiving 
child grant in five Karnali districts (78.2% girls 
and 77.4% boys). Mugu has the highest 
coverage (84.8%) and Humla the lowest 
(64.4%). 
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Annex 3: Outcome Three  

 
Outcomes/Outputs Indicator(s)  

 

Baseline Targets Status of Indicator 

Achieved Constrained On 
Track 

Achieved Constrained On 
Track 

OUTCOME 3: Vulnerable groups 
experience greater self-confidence, 
respect and dignity. 

3.1% of women in the Mid- and Far- 
Western Regions aged 15–49 years 
who report living in an animal shed 
(chaupadi) during their menstrual 
periods 

12% (2010)  Less than 8% 
(2017) 

No data available for main indicator at this 
time, the joint UNDP/UN Women perception 
survey data is currently being analyzed. 

3.2 % of Dalits in selected Mid- and 
Far Western districts who perceive 
that caste discrimination has 
decreased in the last five years 

tbd 30% increase 
over baseline 

No data available for main indicator at this 
time, the joint UNDP/UN Women perception 
survey data is currently being analyzed. 

3.3 Gender Empowerment Measure 
(GEM) in Mid- and Far Western 
Development Regions 

0.431 (MW), 
0.456 (FW), 
0.496 for Nepal 
(2006 data) 

reduction in 
disparity 
between 
regional/natio
nal averages 

According to the Draft Nepal Human 
Development Report 2013 (which is going to 
be published soon) the GEM has improved 
overall and has improved significantly in the 
Mid-West and Terai region, i.e.  MWR=0.556, 
FWR=0.523 and Nepal=0.568. 

3.4. % of girls aged 15–19 years who 
are currently married 

28.8% (2011) 5% reduction 
(to be 
validated by 
National Plan 
of Action for 
Adolescent led 
by NPC) 

No data available for main indicator at this 
time, however, Multiple Indicator Cluster 
Survey (MICS) data collection work, which 
covers info from 13,000 households is 
ongoing. The final report is expected to be 
published by end of 2014. 

Output 3.1: Vulnerable groups and 
those who discriminate against 
them are progressively engaged 
and challenged on their own 
assumptions, understanding and 
practices that result in 
discrimination. 

3.1.1 % of people reporting that they 
no longer practice at least one act 
that they used to practice (e.g., 
chaupadi (women practicing, men 
expecting women to do so); using 
different water tap as Dalit/non-
Dalit; refusing entry into household 
of Dalit (by non-Dalit) or hesitating to 
enter non-Dalit household by Dalit) 

tbd tbd No data available for main indicator at this 
time, however, (MICS) data collection work, 
which covers info from 13,000 households is 
ongoing. The final report is expected to be 
published by end of 2014. 
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3.1.2 % of parents who do not want 
their daughter to marry before age 
18 

93%  
(perception 
survey 2013)  

95% 
(was 80% 
when UNDAF 
was designed) 

A perception survey conducted in 2013 
shows that 93% of the interviewed parents 
do not want their daughter to marry before 
the age of 18. As the old target (80%) was 
lower than baseline determined after 
perception survey 2013, the new target has 
now been set to 95%. 
 
In 2013, UN agencies continued to engage 
communities in preventing early marriage 
and harmful practices through various district 
level programmes. Specific programme 
targeting parents is planned for launch, 
based on the recently developed strategy on 
engaging men and boys, communities and 
parents to end violence, child marriage and 
harmful practices. 

3.1.3 % of men and boys in UNFPA-
supported districts who believe that 
violence against women and girls is 
acceptable 

24% (2011) 0% No data available on main indicator, however 
the Ministry of Women, Children and Social 
Welfare is developing strategy on working 
with men and boys and communities to 
address the issue of child marriage and other 
harmful practices including GBV.        

3.1.4 % of women aged 15–49 years 
who believe husbands are justified in 
beating their wife/partner 

48% in Mid and 
Far-Western 
Development 
Regions (2010) 

30% in Mid 
and Far-
Western 
Development 
Regions 

No data available for main indicator at this 
time, however, Nepal Multiple Indicator 
Cluster Survey data collection work, which 
covers info from 13,000 households is 
ongoing. The final report is expected to be 
published by end of 2014. 

Output 3.2: Non-discriminatory 
(inclusive) policies and procedures 
are progressively implemented in 
institutional contexts such as 
schools, health facilities and 
workplaces. 

3.2.1 % of those aged 7–12 years 
who never attended school who give 
disability as the reason 

1% (2011 Less than 0.8% No data available for main indicator at this 
time. UNICEF will analyze National Living 
Standards Survey primary data to arrive at 
the indicator value and report accordingly. 
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3.2.2 # of districts with functional 
one-stop crisis management centre 
as per national guidelines 

4 10 No data available on main indicator. 
However the Ministry of Health and 
Population has carried out an assessment of 
OCMC in Kanchanpur, Makawanpur, Sunsari 
and Baglung districts. The assessment 
provides key recommendations to strengthen 
the OCMCs, i.e. capacity development of 
health service providers to respond to GBV. 

3.2.3 % of women/ Dalits/ Janajati/ 
Muslims in civil service 

14.67% women 
(data being 
gathered on 
social groups) 
 

Women- 33%, 
Janajati-27%, 
Madhesi- 22%, 
Dalits -9%, 
Disabled 5% 
and backward 
class -4% for 
new hires 
 

The official record of the Department of Civil 
Personnel Record shows a 15.3% female 
representation in civil service; however other 
caste and ethnicity wise disaggregated data is 
not available yet. In order to have such 
disaggregated data, the MoGA is conducting 
the civil service census in 2014. 
 
The process to review human resources 
related laws and policy from gender and 
social inclusion perspective has started. A 
study has been carried out by the MoGA, 
which has provided number of 
recommendations to the GoN in making civil 
service more inclusive and promoting 
affirmative action. 

3.2.4 # of curricula for language and 
social studies in Grades 1–3 revised 
to promote non-discrimination and 
value cultural diversity 

0 6 No data available on main indicator, 
however, a national level workshop was 
organized in collaboration with Ministry of 
Education/Curriculum Development Center 
and elements have been identified to 
incorporate in curriculum to ensure 
participation of disadvantaged and 
marginalized groups while designing local 
curriculum. 

Output 3.3: Political participation 
of vulnerable groups in institutions 
and society and their capacity to 
organize and mobilize themselves 
are progressively strengthened 
(skills development in terms of 

3.3.1 # of political parties adopting 
policies to enhance leadership and 
participation of vulnerable women 

0 At least 4 A women’s charter of demands was prepared 
under the leadership of the NWC, which has 
been fully reflected also in the manifesto of 
the ten major political parties during the CA 
election.  
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engaging in decision-making and 
uniting in a social movement to 
tackle discrimination). 

The NAWHRD and Y- Peer Global Network 
have intensified advocacy to eliminate VAW 
by supporting the national Anti-Rape 
Campaign across the 75 districts. 
 
The CLC methodology has been introduced 
among the key affected populations, 
academia (university of Pokhara) and UN 
Youth Advisory Panel. 

Output 3.4: Media, labour unions 
and civil society organizations are 
progressively engaged in 
development that challenges 
assumptions, understanding and 
practices resulting in 
discrimination. 

3.4.1 % of licensed journalists who 
are minorities/ women 

8% women, 1% 
Dalits, 5% 
indigenous 
disadvantaged 
groups, 0% 
Muslim (2012) 

10% or more 
for women, 
any  increase 
for other 
minorities 

No data available on main indicator, 
however, UNESCO through its International 
Program for Development of Communication 
project is planning to enhance capacity of 
journalists who are minorities/women. 
 
UNESCO will contact the Department of 
Information and update the status indicator.  

3.4.2 The media – public, private and 
community-based – serve the needs 
of all groups in society and media 
organisations reflect social diversity 
through their employment practices 

No Yes No data available on main indicator, 
however, support to capacity building of 
journalists on the issues of diversity and 
pluralism has been provided. 
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Annex 4: Outcome Four  

 
Outcomes/Outputs 

 

Indicator(s)  Baseline 

 

Targets Status of Indicator 
 

Achieved Constrained On 
Track 

Achieved Constrained On 
Track 

Outcome 4: Vulnerable groups 
benefit from strengthened legal 
and policy frameworks and have 
improved access to security and 
rule-of-law institutions. 

4.1 Number of Universal Periodic 
Review recommendations 
implemented by GoN 
 

1 (Anti 
Discrimination 
Act enacted) 

All 56 No data available for main indicator at this 
time as the GoN has decided not to report to 
the UPR midterm review and due to the 
absence of a Cabinet, legislation could not be 
implemented. 

4.2 % of population satisfied with the 
court, police and prosecutors 

tbd 30% increase No data available for main indicator at this 
time, the UNDP/UN Women perception 
survey data is currently being analysed. 
However, the courts, police and the 
community has started with the 
establishment of the legal aid service centres 
in the districts. 

4.3 % of women who, following 
sexual violence, would feel confident 
to 

   

(a) approach a police officer tbd tbd No data available for main indicator at this 
time, the UNDP/UN Women perception 
survey data is currently being analysed. 
However, the courts, police and the 
community has started with the 
establishment of the legal aid service centres 
in the districts. 

(b) seek legal aid tbd tbd No data available for main indicator at this 
time, the UNDP/UN Women perception 
survey data is currently being analysed. 
However, the courts, police and the 
community has started with the 
establishment of the legal aid service centres 
in the districts. 

Output 4.1: Judicial, legislative 
and administrative authorities 
have improved capacity to draft, 
reform and implement legislation 

4.1.1 # of laws reviewed/reformed to 
align with international human rights 
instruments to which Nepal is party 

40 laws 
reviewed and 
submitted to 
government 

150 (including 
at least 50 
laws 
discriminatory 

Five laws reviewed by NHRC. 
 
The Supreme Court and JED identified gaps 
and challenges in the existing set-up, 



54 
 

that protect people's rights and 
constitutional guarantees. 

against 
women 
reviewed/ 
reformed) 

including the organization of the JED, making 
recommendations for its improvement. This 
contributed to an increase in judgment 
executions of 7.8% in criminal cases and 
13.5% in civil cases. 
 
The NJA prepared explanatory notes on the 
penal code, criminal procedure code, and 
sentencing bill in order to increase 
understanding among law makers and 
lawyers. 
 
Coordination for assessment of the existing 
laws from gender perspective is under way. 

4.1.2 HIV Bill endorsed and 
implemented to protect and 
promote the rights of infected, 
affected and vulnerable groups 

no (2012) yes Delay in approval of the draft HIV Bill due to 
the absence of a Cabinet. 

Output 4.2: Vulnerable people are 
better enabled to access fair and 
effective security and justice 
institutions. 

4.2.1 # of districts with police, public 
attorneys and court personnel with 
the required knowledge, attitudes, 
practices and behavior and means to 
implement gender- and child-
sensitive investigative and court 
procedures 

Baseline for 
child-sensitive 
procedures: 36 
 
Baseline for 
gender-sensitive 
procedures: 4 

Target for 
child-sensitive 
procedures: 
46 
 
Target for 
gender-
sensitive 
procedures:20 

No data available for main indicator at this 
time, however: 
 
The NJA incorporated child protection related 
themes in its official training programme to 
officials from the justice sector. 
 
Nepal Police agreed to review its curriculum, 
including gender based violence issues with 
focus on rights of most deprived children. 
 
Juvenile Justice Coordination Committee to 
establish Juvenile Benches in additional eight 
districts (total in 48 districts), where justice 
professionals are capacitated to improve 
their performance in dealing with children 
and introduce child-friendly approaches. 

4.2.2 # of vulnerable people 
benefiting from court services in five 
districts 

200 in 2012 
through Access 
to Justice 
Project 

additional 
3.000 

Data is being collected from implementing 
partners, however, the process to enhance 
the capacity of district level stakeholders 
(judiciary, local administrators and CSOs) in 
five districts (Kailali, Dailekh, Achham, Dang 
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and Surkhet) to implement in camera 
hearings has been initiated. 
 
Rapid assessment in selected districts for the 
establishment of client orientation desks and 
information desks, which will provide 
information on legal aid services conducted. 
 
Legal awareness programme at the district 
level, which benefited more than 200 poor 
and vulnerable persons conducted. The 
programme focused on existing laws related 
to rights and duties of citizens, legal aid act 
and procedures to claim their rights. 
 
An internship programme for law graduates 
from vulnerable groups was introduced by 
the NBA. 

4.2.3 # of people benefiting from 
legal aid services/representation 

500 in 2012 
through Access 
to Justice 
Project 

10,000 No data available for main indicator at this 
time, however, 1,655 (17%) of child and 
adolescent cases (gender disaggregated) in 
contact with the formal justice system in the 
priority districts handled according to child- 
and gender-sensitive procedures. 
 
Process to provide service provisions to CAP 
and survivors of SGBV was initiated. 

Output 4.3: Government and 
human rights institutions have 
increased capacity to monitor and 
report on human rights and on the 
status of the implementation of 
human rights obligations. 

4.3.1 Nepal has reported to 
Convention on the Elimination of All 
Forms of Discrimination against 
Women (CEDAW). 

yes (2011) yes in 2013 
and in 2015 

The GoN decided to postpone reporting on 
recommendations contained in paragraph 26 
and 36 of the CEDAW Concluding 
Observations (2011). However, a number of 
capacity building initiatives were conducted 
for the enhancement of the NHRI in 
monitoring and reporting of human rights. 
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4.3.2 % National human rights 
Commission recommendations 
implemented. 

Baseline: 29% 
(2011) 

Target: 60% No data available for main indicator at this 
time, however, the NHRC carried out 34 
monitoring missions, and took actions to 
address the identified human rights 
violations. A total of 25 investigation missions 
deployed to settle the backlog of cases were 
carried out and more than 300 cases were 
investigated. These special missions 
succeeded in bringing about a 75% reduction 
in the number of pending cases and there are 
now altogether only 1,200 cases pending. 

4.3.3. % of victims of human rights 
violations based on prohibited 
grounds of discrimination (Article 2.2 
of the International Covenant on 
Economic, Social and Cultural Rights 
(ICESCR) receiving compensation 
from the GoN. 

Baseline: 0% Target: 50% No data available for main indicator at this 
time. 
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Annex 5: Outcome Five  

 
Outcomes/Outputs 

 

Indicator(s)  Baseline 

 

Targets Status of Indicator 

Achieved Constrained On 
Track 

Achieved Constrained On 
Track 

Outcome 5: Institutions, systems 
and processes of democratic 
governance are more 
accountable, effective, efficient 
and inclusive. 

5.1 % of women and minority 
candidates in national and local 
elections 

33% of 
candidates in 
Constituent 
Assembly 
election were 
women 
[minority: tbd] 

40% women 
[minority: tbd] 

35.39% of candidates in the 2013 CA election 
were women. 29.9% of women candidates 
won the CA elections through First-Past-the-
Post electoral system. This number can 
increase with the remaining 26 seats of the 
CA members to be appointed soon. Results 
for Proportion Representation (335 seats) 
electoral system and nomination (26 seats) by 
the Cabinet are yet to be finalized. 

5.2 % of eligible voters (men and 
women) who turn out in national 
and local elections 

62% of total 
registered 
voters (of which 
50.4% were 
men and 49.6% 
women) voted 
in 2008 national 
election 

67% in both 
national and 
local elections 

79% of registered voters voted (voters 
turnout) in 2013 Constituent Assembly 
elections. ECN has yet to disclose the gender 
disaggregated data.  

5.3 % of DDCs and municipalities that 
have spent block grants in full 
compliance with government 
guideline provisions for children 
(10%), women (10%) and 
disadvantaged groups (15%) 

17% of DDCs 
and 49% of 
Municipalities 
(2010/11) 

100% No data available for main indicator at this 
time, however, 69% (52 of 75) districts 
councils have approved the 10% allocation for 
children and 15 districts have exceeded the 
stipulated targeted to 15%. 46% (27 of 58) of 
Municipalities have allocated 10% for children 
and 5% (three of 58) have exceed the 
stipulated target to 15%. 

Output 5.1: Election Commission 
of Nepal has the capacity to 
conduct credible, inclusive and 
transparent elections. 

5.1.1 % of men and women eligible 
to vote who are registered by 
Election Commission of Nepal with 
photographs and biometric profiling 

As of December 
2012, 
10,911,424 
persons were 
registered (49% 
of them male, 
51% female, 

70% of men 
and women 
registered 

79.35% (50.76% female and 49.23% male) of 
total eligible voters of 18 years and above 
registered on voters’ list. 
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and 109 persons 
of third gender) 

5.1.2 % of national media houses 
agreeing to sign and implement an 
electoral code of conduct for the 
media 

0% (Current 
Code of 
Journalistic 
Ethics (2003) 
does not cover 
conduct during 
elections) 

80% of the 25 
media houses 

No data available for main indicator at this 
time as no activities were undertaken in 2013 
to revise the Electoral Code of Conduct for 
media. It is suggested that this indicator be 
revised/dropped as no activities are planned 
in the near future as well. Having said that, 
UNESCO continued to support the 
empowerment of journalists through various 
projects such as, Increasing the Safety of 
Journalists and Right to Information. 

Output 5.2: Provincial and local 
bodies can plan, budget, monitor, 
report and deliver inclusive 
government services. 

5.2.1 % local bodies having 
integrated plans that are based on 
minimum indicators adopted under 
the government's child-friendly local 
governance strategy 

0 DDCs and 1 
municipality in 
2011 

50 DDCs and 7 
municipalities 

Two out of 50 DDCs (4%) and three of seven 
municipalities (43%) have integrated plans 
that are based on minimum indicators 
adopted under the GoN's child-friendly local 
governance strategy. 

5.2.2 % of DDCs and municipalities 
that have improved their financial 
management and public expenditure 
monitoring in line with government 
regulations 

47% of DDCs 
[35] and 17% of 
municipalities 
[10] 

100% for both 
DDCs and 
municipalities 

52% of DDC and 29% of Municipalities have 
improved their financial management and 
public expenditure monitoring in line with 
GoN regulations. 

Output 5.3: Provincial, district and 
local bodies have improved 
capacity to access additional 
financial resources in equitable 
and appropriate ways. 

5.3.1 Set of proposals for revenue 
and expenditure assignments at 
DDC, municipality and VDC levels, or 
their replacements, finalized and 
submitted to Prime Minister’s Office 

no Yes No data available for main indicator, 
however, a Revenue Assignment study was 
initiated in November 2013; the findings will 
be available in 2014. The expenditure 
assignment study will take place in 2014. 

5.3.2 % of DDCs and municipalities 
that receive additional performance-
based grant allocations 

85% DDCs and 
48% 
municipalities 
(2009/10) 

95% (both 
DDCs and 
municipalities) 

85% of DDCs and 91% Municipalities passed 
the Minimum Conditions (MCPM) – [based on 
the 2011/ 2012 assessment for the MCPM 
evaluation of 2010/2011].  

Output 5.4: National, provincial 
and local institutions have 
improved capacity to incorporate 
population dynamics, and collect, 
analyse, disseminate and use 
socio-demographic disaggregated 
data for evidence-based planning, 

5.4.1 % of key sector ministries that 
have developed and implemented 
their annual work plan and budget 
responding to population, adolescent 
sexual and reproductive health, 
youth and SGBV issues 

19% (5 of 27  
ministries) in 
2012 

minimum 58% 
(currently 15 
ministries) 

Data from sectoral ministries (government 
red book) will be collected to report against 
this indicator for 2013 in early second quarter 
of 2014 and progress status will be updated 
accordingly. 
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monitoring and budgeting, 
targeting vulnerable groups. 

5.4.2 Number of DDCs in 18 UNFPA 
supported districts that report on 
key International Conference on 
Population and Development (ICPD) 
indicators as part of their annual 
reports using data/ information 
based on District Poverty Monitoring 
and Analysis System (DPMAS) 

0 18 No data available for main indicator. Based on 
the feedback received from the district 
stakeholders and line ministries, 
NPC/MOFALD revised the DPMAS guideline 
and endorsed it for the roll out. Due to this, 
the DDCs did not use DPMAS to report on the 
key ICPD indicators through their annual work 
progress report in 18 UNFPA supported 
districts. 

5.4.3 % of participants in local 
government planning processes in 18 
UNFPA-supported districts who 
represent youth organizations 

1.4% in DDC 
Council meeting 
and 1.7% in 
District  
Integrated 
Planning 
Committee 
meeting 

20% No data available for main indicator. UNFPA is 
in the process of hiring a research 
team/institution to conduct the survey in 
March 2014 to collect data on youth 
participation from DDCs (based on the 
meeting minutes) to report against this 
indicator. Progress status will be updated 
accordingly. 
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Annex 6: Outcome Six  

 
  Outcomes/Outputs Indicator(s) Baseline Targets Status of Indicator 

Achieved Constrained 
 

On 
Track 

Achieved Constrained On 
Track 

Outcome 6: Tiers of government 
are established and function to 
meet the provisions of the new 
federal constitution. 

6.1 % of women, Dalits, Janajatis, 
Muslims and other minorities who 
perceive that they are represented at 
all levels of elected government 

tbd 70% No data available for main indicator, as the CA 
was dissolved without promulgating a new 
Constitution. However, UNDP’s advocacy 
through CSOs contributed in securing 
commitment by political parties’ in ensuring 
representation of women, Dalits, Janajatis, 
Muslims and other minorities in the CA, such 
that  their agendas are reflected in  the 
Constitution.  

6.2 Elections to three tiers of 
government held 

no yes No Progress.  

Output 6.1: National institutions, 
policies and legislation reviewed 
from inclusion and gender 
perspectives, and developed in 
line with the provisions of Nepal’s 
inclusive, federal constitution. 

6.1.1 Policy framework for the 
establishment of inclusive national 
and sub-national structures in place 

no yes No Progress.  

6.1.2 % of legislation presented to 
the new national legislature with 
gender-responsive and inclusive 
provisions 

0 30% of 
legislation 
placed before 
national 
assembly are 
gender-
responsive 
and inclusive 

No data available for main indicator, however 
the Women in Policy Alliance had been 
supporting the Ministry of Women Children 
and Social Welfare in drafting Gender Policy 
for the GoN. 

Output 6.2: Civil service has the 
capacity to meet the needs of the 
inclusive federal constitution and 
government structures. 

6.2.1 % of civil servants' posts 
located at provincial and local levels 

0% tbd by 
government’s 
public 
administration 
reform plan 

No data available for main indicator; 
however, a capacity assessment of the MoGA 
was completed, putting the federal context at 
the core. 

Output 6.3: National and 
provincial legislatures, executives 
and other state bodies have 
necessary capacities to fulfil their 
accountabilities to vulnerable 
groups. 

6.3.1 Necessary laws on delimitation 
of competencies of local, provincial 
and national governments in place 

No Yes No progress.  
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Annex 7: Outcome Seven  

 
Outcomes/Outputs Indicator(s)  Baseline Targets Status of Indicator 

Achieved Constrained 
 

On 
Track 

Achieved Constrained On 
Track 

Outcome 7: People living in areas 
vulnerable to climate change and 
disasters benefit from improved 
risk management and are more 
resilient to hazard-related shocks. 

7.1 # of people in 14 food-insecure 
districts with newly established 
strategic food reserves including 
selective feedings during disasters 

  No data available for main indicator at this 
time, however, dialogues with the central 
ministry regarding the humanitarian 
threshold for intervention during disaster 
have been held.  
 
An emergency funding of approximately 
USD 500,000 (that can increase depending 
on the scale of disaster) has been kept 
aside. 

(a) general food n/a 400,000 

(b) selective feeding n/a global acute 
malnutrition – 
25,000 ,severe 
acute 
malnutrition – 
7,500 

7.2 # of districts covered by 
government-owned emergency 
operation networks for 
communicating relief needs 

16 30 An additional 20 EOCs were established for 
communicating relief needs. In total 36 
EOCs, 33 districts are covered through five 
regional, 26 district and five municipal level 
GoN owned EOCs, hence surpassing the 
UNDAF target of 30 districts. 

7.3 # of VDCs meeting minimum 
criteria for disaster-resilient 
communities as defined by Nepal 
Risk Reduction Consortium Flagship 4 
on integrated community-based 
disaster risk reduction/ disaster risk 
management 

187 1,000 (by 
2015) 

584 VDCs meet minimum criteria for 
disaster-resilient communities as defined by 
NRRC Flagship Four. 

Output 7.1: Government officials 
at all levels have the capacity to 
lead and implement systems and 
policies to effectively manage 
risks and adapt to climate change. 

7.1.1 % of resources allocated for 
disaster risk management and 
climate change in each of the eight 
key ministries (Ministry of Home 
Affairs, Ministry of Physical Planning, 
Works and Transport Management, 
Ministry of Federal Affairs and Local 
Development, Ministry of Agriculture 
and Cooperatives, MoL, Ministry of 
Health and Population, Ministry of 

No routine 
allocations 

At least 5% of 
resources 

Three key ministries – Ministry of Home 
Affairs, Ministry of Federal Affairs and Local 
Development and Ministry of Urban 
Development have established DRM 
sections and have started routine 
allocations. Foue Sectoral ministries 
(Irrigation, Education, Forests and Social 
Conservation and Science, Technology and 
Environment) have developed 
mainstreaming frameworks and initiated 
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Forests and Soil Conservation and 
Ministry of Environment) 

allocation of resources on DRM which will 
be reflected in the plan the upcoming fiscal 
year (July 2014- July 2015). 
 
In addition, CNDRC has instructed local 
governments for at least 5% of resources on 
DRM. As a result of which 15 district annual 
work plans for the next fiscal year will 
include at least 5% resource allocation on 
DRM. 
 
As an assurance that at least 5% of 
resources are allocated by the key 
ministries, NPC has incorporated the 
DRM/CRM indicators into its M&E 
framework and guideline. 

7.1.2 Four sectoral disaster risk 
reduction guidelines (WASH, 
Education, Nutrition and Child 
Protection and Health) and one 
national plan are gender-sensitive 

No Yes WASH, Education, Nutrition and Child 
Protection sectors have commenced 
integration of DRR and CCA in annual plans 
and programmes to mitigate, prevent and 
reduce vulnerability. 
 
The GoN policies, frameworks and 
guidelines on disaster risk management 
from a gender perspective are being 
reviewed. 

Output 7.2: Urban populations are 
better able to prepare for and 
manage hazard and climate 
change adaptation risk. 

7.2.1 # of municipalities that have 
disaster-resilient/risk-sensitive land-
use plans, improved mandatory by-
laws and enforcement of building 
codes 

0 5 Strategic Plan to for Risk Sensitive Land Use 
Plan (RSLUP) for five municipalities and 99 
VDCs of the Kathmandu Valley was 
developed. 
 
In terms of implementation and 
improvement of mandatory by-laws and 
enforcement of building codes, four 
municipalities are implementing the 
National Building Code (NBC) contributing 
towards higher resilience against disaster 
and an additional 12 have initiated the 
implementation of the NBC. In addition, 
automated electronic building permit 
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system for NBC are enforced in KMC and 
Lalitpur Sub-metropolitan City. 

7.2.2 # of municipalities that 
incorporate disaster risk 
management and climate change in 
their periodic plans and implement 
eco-city-based pilot projects 

0 5 Two municipalities (Lalitpur and Pokhara) 
have incorporated DRM and climate change 
in their periodic plans and have initiated 
implementation eco-city based projects. In 
addition, Dharan Municipality prepared new 
by-laws and Municipality plan incorporating 
promotion of sustainable housing with 
incentive mechanism. In addition, a 
coordination committee chaired by Deputy 
Director General of Housing Section is in the 
process of developing technical guidelines 
of sustainable housing to manage hazard 
and climate change in the municipalities. 

7.2.3 # of municipalities with 
emergency preparedness and 
response plans developed, adopted 
and capacity-tested 

40 (Kathmandu, 
Lalitpur, 
Madhyapur 
Thimi and 
Kirtipur have 
developed 
plans, 2012) 

30 Due to the absence of resources and funds 
towards the implementation of this output, 
tangible progress has been hindered in 
2013. However, preparatory work and 
consistent background work has been 
ongoing. 

Output 7.3: Vulnerable 
populations have increased 
knowledge about disaster risk 
management and capacity for 
climate change adaptation and 
mitigation of risks. 

7.3.1 # of gender-sensitive local 
ecosystem-level adaptation plans 
developed and implemented 

0 At least 100 
(2014) 

70 local adaptation plans of action are being 
implemented in 69 VDCs and one 
Municipality of 14 most climate vulnerable 
districts in the Mid and Far Western Nepal. 
Gender sensitivity and responsiveness has 
been an integral part of these plans. To 
reinforce that these plans are optimal from 
gender-sensitivity perspective, GSI-MIS has 
also been developed. 

7.3.2 # of districts that adopt 
integrated climate change adaptation 
technologies in agriculture 

0 5 Location specific CCA and DRM technology 
package in agriculture has been tested, 
verified and adopted through the 
participation of vulnerable groups in two 
districts (Banke and Surkhet). In addition to 
this, project document is in the process of 
preparation in the remaining seven districts. 

7.3.3 # of community groups in five 
select municipalities that have 

0 At least 15 Five wards in KMC initiated DRM activities in 
their ward level plans. 
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mainstreamed disaster risk 
management and climate change 
activities into ward level annual work 
plans 

Output 7.4: National 
preparedness and emergency 
systems are able to effectively 
prepare for and respond to 
hazard-related disasters. 

7.4.1 # of districts that have 
preparedness plans and # of districts 
where District Disaster Relief 
Committee/ DDC have endorsed all 
sectoral disaster risk management 
plans 

75 (3 have 
disaster risk 
management 
plans) 

75 have 
preparedness 
plans (20 
upgrade from 
preparedness 
plans to 
endorsed 
disaster risk 
management 
plans) 

75 districts have a DLSA to coordinate 
District Disaster Relief Committee. 
 
Eight districts (Sunsari, Mahottari, Kailali, 
Rukum, Parsa, Achham, Dhanusa and 
Saptari) have disaster risk management 
plans endorsed by DDC. 
 

7.4.2 # of earthquake-resilient 
hospitals 

0 7 Through structural and non-structural 
retrofitting, three hospitals were made 
earthquake resilient. Further nine structural 
and non-structural assessments were done 
for hospitals and health centers. Phase-wise 
surveys on hospital safety undertaken for 80 
priority hospitals recommended by Ministry 
of Health and Population and NRRC Advisory 
Group. Capacity building on the varied areas 
complementing to the retrofitting work in 
the hospitals such as Mass Casualty 
Management Plan is also underway in 
Tribhuvan University Teaching Hospital. 
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Annex 8: Outcome Eight  

 
Outcomes/Outputs Indicator(s)  Baseline Targets Status of Indicator 

Achieved Constrained On 
Track 

Achieved Constrained On 
Track 

Outcome 8: National institutions 
have addressed conflict-related 
violations of human rights and 
international humanitarian law 
and the post-conflict needs of 
victims. 

8.1 % of people who perceive that 
conflict-related issues regarding truth 
and reconciliation/ disappearances/ 
property rights have been 
adequately addressed 

TBD TBD No data available for main indicator at this 
time, the UNDP/UN Women perception 
survey data is currently being analyzed. 

8.2 % of people who perceive that 
people affected by conflict have had 
their post-conflict needs met 

TBD TBD No data available for main indicator at this 
time, the UNDP/UN Women perception 
survey data is currently being analyzed. 

Output 8.1: Government and civil 
society have enhanced capacity to 
develop, establish and implement 
inclusive transitional justice 
mechanisms and policies that 
comply with international law and 
standards. 

8.1.1 Gender-responsive transitional 
justice strategy endorsed by Truth 
and Reconciliation Commission 

Truth and 
Reconciliation 
Commission not 
established 
(December 
2012) 

Yes A draft gender-responsive Transitional 
Justice strategy exists but needs to be 
reviewed and endorsed after the formation 
of the TRC.  
 
Two technical notes were released on 
OHCHR analysis of the draft TRC Ordinance 
and OHCHR comments on TRC Ordinance. 
 
Strengthening the evidence base for 
Transitional Justice, the International Center 
for Transitional Justice published the report 
‘The Wives of the Victims of Enforced 
Disappearances: Ensuring the Right to 
Remedy’. 
 
The National Conference on Transitional 
Justice developed a set of recommendations 
on creating a gender responsive transitional 
justice mechanism, special services for SGBV 
survivors/victims and fast track service 
provisions to conflict victims. 

8.1.2 % of registered cases that are 
investigated by transitional justice 
mechanisms in line with international 

0% as neither 
Truth and 
Reconciliation 
Commission nor 

40% Progress has been delayed as Transitional 
Justice mechanisms are yet to be 
established,  however: 
 



66 
 

standards to which the Government 
of Nepal is party 

Commission of 
Inquiry on 
Disappearances 
established 
(December 
2012) 

The capacity of national and local 
stakeholders has been strengthened on 
gender responsive justice and in camera 
hearing in five project districts (Kailali, 
Dailekh, Achham, Dang and Surkhet). 
 
MoPR was equipped with technical skills to 
manage a server database management 
system of conflict affected people.  
 
Capacity development efforts targeted at 
MoPR officials, judiciary and CSOs 
contributed to enhancing their knowledge 
and skills on Transitional Justice and conflict 
responsive service. 57 senior Supreme Court 
officials were equipped with an improved 
understanding of case management and 
developed an action plan to strengthen 
coordination between different courts on 
case management; 62 court officials were 
equipped with improved knowledge on case 
calendars and timeline management; and 30 
court officials gained better understanding 
of effective judgment execution. 

8.1.3 # of victims of gross human 
rights violations during the conflict 
who receive compensation 

5 (2012) 1,200 The GoN has provided limited compensation 
in terms of cash to some victims and their 
families. The GoN has indicated that they 
have initiated actions against perpetrators 
and provided compensation to victims in 
accordance with NHRC recommendations.  
 
New compensation packages have been 
introduced for the members of conflict 
affected families; families of the 
disappeared; orphans; persons with 
disabilities; and the provision of special 
relief.  

Output 8.2: Conflict victims have 
benefited from inclusive 
programmes addressing their 

8.2.1 % of people who  agree that 
people affected by conflict are 
accessing services and support 

TBD 20% increase No data available for the main indicator at 
this time, however, the first round of 
regional consultations with conflict affected 
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post-conflict needs, and ensuring 
their voices are heard. 

persons (CAPs) from ten selected pilot 
districts on MoPRs psychosocial support 
services has been conducted. As a result, 
CAPs in these pilot districts are now well 
informed on how to access services 
provided by the GoN.  
 
Twelve counselors are in the process of 
being trained to provide psychosocial 
services to more than 2,000 conflict affected 
women and girls, including SGBV 
victim/survivors in Kavre, Sindhuli and 
Ramechhap. 
 
A Field Implementation Manual and M&E 
strategy were developed for psychosocial 
counseling services. 
 
UNRIP provided a second round of support 
with career counseling, business mentoring 
and building linkages to microfinance and 
employment agencies. 
 
As a result of the UNIRP rehabilitation and 
reintegration support to VMLRs, 134 
participants and their immediate 
dependents’ gender specific needs were 
addressed. 355 VMLRs continued to receive 
ongoing education support in 2013. 

Output 8.3: An independent and 
impartial property dispute 
resolution mechanism has been 
established and implemented in 
regards to conflict-related 
property issues. 

8.3.1 % of land issues resolved in 
three target districts 

TBD Increase No data available for main indicator at this 
time, as the district land offices do not have 
records on the number of conflict-related 
land issues resolved to date. However, the 
limited available data has been collated 
through a perception and satisfaction survey 
with land offices’ staff and clients in order to 
measure the impact of the interventions 
and any progress towards the outputs. 
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The GoN endorsed the National Land Use 
Policy and Land Use Programme 
Implementation Directives. 
 
The MoLRM prepared district land use 
planning maps for all 75 districts and local 
level land use planning maps for selected 52 
VDCs and four municipalities, while 
participatory land use planning and 
implementation is being piloted in one VDC 
each of the target districts of Surkhet, 
Nawalparasi and Morang. 
 
A series of consultations and dialogues with 
land activists and other stakeholders to 
resolve land related conflicts with conflict 
and gender sensitivity were held. 
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Annex 9: Outcome Nine  

 
Outcomes/Outputs Indicator(s)  Baseline Targets Status of Indicator 

 
Achieved Constrained On 

Track 
Achieved Constrained On 

Track 

Outcome 9: National actors and 
institutions have managed conflict 
risk and are progressively 
consolidating the peace. 

9.1 % of people who perceive that 
there is a high or medium likelihood 
that the country will return to violent 
conflict 

TBD TBD No data available for main indicator at the 
time of reporting, however, a perception 
survey is underway. 

9.2 % of people who perceive  a  high 

or medium risk to  safety and 

security in their district 

TBD TBD No data available for main indicator at this 
time, however, a perception survey is 
underway. 

Output 9.1: National actors have 
collaborated to manage and 
resolve conflict issues, 
strengthening peace 
consolidation. 

9.1.1 # of effective mechanisms in 
place and operating to promote 
consensus and dialogue, resolve 
disputes, and overcome deadlocks 
on critical national priorities 

TBD (by April) 
2013 

TBD No data available for main indicator at this 
time, however, UNDP Conflict Prevention 
Project has built capacities of national and 
local leaders on collaborative leadership 
and related skills, which is applied to 
manage and resolve political, resource-
based and identity-based conflicts and 
develop shared agendas. 

Output 9.2: National actors 
implemented National Plans of 
Action on UNSCRs 1325 and 1820,  
ILO Convention 169 and United 
Nations Declaration on the Rights 
of Indigenous Peoples (UNDRIP), 
resulting in increased 
participation of indigenous 
people, women and girls and 
protection of their rights. 

9.2.1 % of action points in National 
Plan of Action on UNSCRs 1325 and 
1820 implemented by government 
and civil society organizations in UN-
Women-operating districts 

0% at least 50%   No data available for main indicator at this 
time as all the projects are in their initial 
stage, however, eight (out of a total of 11 
districts) have made plan to localize 
National Action Plan on UNSCRs 1325 and 
1820. 
 
Support for security sector reform led to 
180 Nepal Army personnel, 73 
peacekeepers and 34 instructors being 
equipped with an improved understanding 
of the normative frameworks for gender 
equality and women’s empowerment. 

9.2.2 Four action points in National 

Plan of Action on ILO Convention 169 

implemented 

No (Action Plan 
approval 
pending) 

Yes All four International Labour Standards 
periodic reports on ILO 169 due in 2013 
were prepared in tri-partite consultation 
and submitted by MoLE.  
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The MoFALD has received comments and 
suggestions on the draft National Action 
Plan on ILO 169, which is in the process of 
being reviewed and revised to submit to the 
Cabinet for approval. 

Output 9.3: Relevant actors at 
local and national levels 
implement policies, procedures 
and programmes to reduce armed 
violence and prevent conflict, 
with special attention to 
geographic ‘hotspots’. 

9.3.1  number of community security 
plans produced in an inclusive 
manner and implemented 

0 12 at VDC 
level and 6 at 
District level 

No data available for main indicator at this 
time as the project commenced in January 
2014, however, initial outreach and project 
sensitization has been undertaken in six 
districts identified for the community 
security work. Community Security Planning 
Manual and the ToR for the Community 
Security planning facilitator is being 
finalized. 
  
Advocacy and technical support led to the 
development of a strategy and plan of 
action for the Nepal Center for Crime 

Observation (NCCO) for enhancing the 
capacities of the GoN bodies to better 
monitor and analyse the incidence and 
distribution of armed violence to inform 
security planning. 

9.3.2 Annual incidence of violent 
activity in targeted geographic areas 

930 incidents of 
armed violence 
in 2013 

Minimum 20% 
reduction 

Report will be published in April 2014. 

Output 9.4: Targeted populations 
participate in social and economic 
empowerment initiatives and 
integration programmes to 
diminish future conflict risks. 

9.4.1 Nationally led programme 
implemented to support former 
Maoist army personnel and the 
broader community 

No yes The preparatory work for the study on the 
socio-economic impact of voluntary retired 
Maoist Army Personnel is currently 
underway. 

9.4.2 # of individuals benefiting from 
social empowerment, livelihood 
support programmes and basic 
services 

21,215 
individuals 
(20,154 women) 
(2012) 

additional 
7,000 
individuals 
(2014) 

Support to the vulnerable, excluded and 
economically deprived (VEED) population 
through social mobilization process led to 
socio-economic empowerment of 2,811 
(95% Women, 62% Dalits, 17% Other 
Madhesis, 12% Janajatis, 6% Muslims and 
76% Ultra-poor) VEED population through 
the Livelihood Recovery Project (LRP). A 
total of 3,553 individuals have benefited 
from micro-capital grants for income 
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generation, majority of them women and 
Dalits. 4,000 individuals out of 17,284 that 
received grants till 2012 became self-
employed entrepreneurs in 2013 (of this 
90% were women). 915 community 
structures, including toilets were created. 
25 local youth clubs and three youth 
networks have been mobilized as a force for 
social change, cohesion, harmony and 
governance in LRP programme districts. 

Output 9.5: National and local 
service providers (vocational 
training, business development, 
financial ) have improved capacity 
for providing productive and 
decent employment services 
targeting people affected by 
conflict. 

9.5.1 # of line ministries that have 
their work plans in line with post-
conflict Employment Creation, 
Income Generation and 
Reintegration (PCEIR) policy 
recommendations 

0 5 Five ministries (MoFALD, MoAD, MoI, 
MoCPA and MoPR) incorporated 
programmes for employment opportunities 
and income generation for conflict affected 
women and their families in their plans. 
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Annex 10: Outcome Ten  

 
Outcomes/Outputs Indicator(s)  Baseline Targets Status of Indicator 

Achieved Constrained On 
Track 

Achieved Constrained 
 

On 
Track 

Outcome 10: Nepal’s institutions 
are strengthened for more 
effective integration of policy and 
the economy into 
intergovernmental economic and 
normative processes, and 
international policy and legal 
regimes. 

10.1 Annual change in trade deficit 5.8% (2009/10 
to 2010/11) 

10% or less Annual change in trade deficit for 2012/13 
was 26.45. 

10.2 # of bilateral or multilateral 
agreements that the government is 
party to that regulate high-value-
added exports 

tbd tbd ITC's EIF funded project has been delayed 
and will start implementation during Q2 of 
2014. Therefore ITC’s reporting will be from 
the next quarter onwards. 

Output 10.1: Government and 
other national institutions are 
better able to strategize about 
international policy and 
regulatory issues, and comply 
with international trade, 
industrial and environment 
agenda. 

10.1.1 # of policies with related 
legislative actions implemented to 
take advantage of regional and 
global trade and investment 
opportunities that promote 
sustainable development objectives 

tbd 3 additional No data available for main indicator at this 
time, however, GoN and other national 
institutions were trained to strategize 
policies to take advantage of regional and 
global trade and investment opportunities. 

10.1.2 National 
Hydrochlorofluorocarbon (HCFC) 
Phase-out Management Plan 
approved and implemented 

no yes The first tranche of stage one of the HPMP 
for Nepal has commenced. In 2012, Nepal’s 
HCFCs consumption was 0.74 ODP metric 
tonnes (per the official report made to the 
Ozone Secretariat in 2013). The country is in 
full compliance with the Montreal Protocol 
and is ahead of its HCFCs phase out 
schedule. 

10.1.3 # of national pilot projects in 
place for Forest Stewardship Council 
certified forest management and 
(ecosystem-based adaptation 
services) 

1 (0) 3 (1) One national Forest Stewardship Council 
certified project, i.e. ForCES project is in 
place. It is a regional programme covering 
Nepal, Indonesia, Vietnam and Chile and is 
in its third year of implementation. The 
Ecosystem based adaptation programme 
(UNEP, UNDP, IUCN) is scheduled to start in 
2014. 

Output 10.2: National institutions 
have enhanced capacity to better 
comply with the international 

10.2.1 Ginger-processing plant 
established and operated in Jhapa 
that can meet international sanitary 
and phyto-sanitary requirements 

no yes Design of the ginger-processing plant has 
been completed. Orientation to the private 
sector to comply with SPS measures of 
ginger production and trade is underway. 
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policy regulatory framework, 
recommendations and standards. 

10.2.2 Core capacity requirements to 
implement International Health 
Regulation (2005) are met for 

   

(a) surveillance and response yes (2012) yes National Integrated Disease Surveillance 
Policy was developed which is now awaiting 
approval from the Cabinet. 

(b) designated airports and ground 
crossings 

no (2012) yes Designated Airport and National Civil 
Aviation Authority has developed 
guidelines/plan of action. Designated 
ground crossings are yet to be worked upon 
due to complexity of bilateral border 
related matters with neighboring countries. 

10.2.3 # of activities (including 
consultations, seminars, workshops, 
trainings, conferences, etc.) at 
national, sub-regional and/or 
regional levels, involving the 
participation of the government and 
dealing with matters relevant to 
global disarmament and non-
proliferation instruments or regional 
and international peace and security 
measures 

3 10 events 
attended 

GoN participated in four activities relevant 
to global disarmament and non-
proliferation instruments organized by 
UNRCPD. 
 

Output 10.3: Government bodies 
have strengthened capacity and 
information tools required to 
coordinate aid, increase 
accountability and operationalize 
development effectiveness 
mechanisms. 

10.3.1 # of government publications 
using Aid Management Platform data 

0 3 per year Three GoN publications (Development 
Cooperation Report; Technical Assistance 
and District Aid Profile) published using 
AMP. 

10.3.2 # of inclusive sectoral and 
national coordination mechanisms 
that include aid effectiveness targets 

2 (1 mechanism 
at national level 
and 1 at 
sectoral level in 
education) 

6 Only one national coordination mechanism, 
the NPPR continued to include aid 
effectiveness indicators. NPPR is a key 
component of the dialogue between the 
GoN and its development partners on aid 
effectiveness. 

Output 10.4: Government has 
increased capacity to develop and 
implement movement of people 
and HIV policies in line with 
international standards to which 
Nepal is party. 

10.4.1 Implementation plan for 
SAARC strategy on HIV/AIDS 
developed 

no yes SAARC strategy on HIV/AIDS for 2013-2017 
including an implementation plan has been 
developed. Progress in implementation is 
being monitored by SAARC TB/HIV Centre 
and by ‘SAARC expert group on HIV/AIDS’ 
forum consisting of National HIV/AIDS 
Programme Managers and experts from UN 



74 
 

agencies, CSOs and NGOs. SAARC group on 
HIV/AIDS meets once a year. 

10.4.2 Intergovernmental dialogue 
between Nepal and SAARC countries 
organized on movement of people 
and HIV policies 

No yes No progress. 
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Annex C:  2013 Expenditure as per UNDAF Outcomes 
 

2013 Expenditure as per UNDAF Outcomes 

Agencies Outcome 1 Outcome 2 Outcome 3 Outcome 4 Outcome 5 Outcome 6 Outcome 7 Outcome 8 Outcome 9 
Outcome 

10 

Total  
Expenditure 

2013 

FAO $167,200 $1,244,143         $57,330     $277,474 $1,746,147 

IAEA                   $790,983 $790,983 

IFAD                     $6,080,000 

ILO   $1,010,000 $63,000           $141,000   $1,214,000 

IOM   $197,263         $101,698 $155,779   $19,553 $474,293 

OCHA             $623,000       $623,000 

OHCHR     $52,315 $101,162       $53,581     $207,058 

UN 
HABITAT $1,499,344           $278,737 $50,000     $1,828,081 

UNAIDS     $81,000               $81,000 

UNAPRC                     $0 

UNCDF   $304,511     $550,314           $854,825 

UNCITRAL                     $0 

UNCTAD                   $20,000 $20,000 

UNDP   $6,565,442   $3,293,118 $8,876,939 $2,112,602 $6,402,828 $867,566 $4,136,268 $339,667 $32,594,428 

UNEP                   $252,000 $252,000 

UNESCO $525,000 $14,000 $10,000               $549,000 

UNFPA $1,667,747   $1,056,076   $1,260,060           $3,983,883 

UNIC                     $34,114 

UNICEF $13,579,130 $295,941 $3,798,489 $657,602 $1,936,159   $317,051       $20,584,372 

UNIDO                     $0 

UNODC $246,463   $22,000 $40,950             $309,413 

UNRCPD                   $31,000 $31,000 

UNV $359,568                   $359,568 

UNWOMEN   $405,086 $10,000 $12,000 $189,000     $39,000 $53,000   $708,086 

WFP $5,663,909 $1,645,580                 $7,309,489 

WHO $8,360,818           $462,506     $90,000 $8,913,324 

Total $32,069,178 $11,681,965 $5,092,880 $4,104,831 $12,812,472 $2,112,602 $8,243,150 $1,165,925 $4,330,268 $1,820,677 $89,548,063 

 


