

## **Outcomes and Action Points from the HCT Early Recovery Workshop, Nepal**

*In plenary, the participants applied findings from earlier discussions to produce:*

- I. A rough SOP for future ER responses in Nepal, focusing on who does what and when;*
- II. A roadmap of concrete recommendations for immediate action that HCT members can take to prepare for future ER responses.*

### **I. SOP**

1. RC/HC calls humanitarian community together
2. Identify life-saving needs +
3. Call for deployment of ER Adviser
4. Call for government focal point
5. Rapid Assessment
  - Identify gaps and needs in terms of ER
6. Based on the findings of the assessment, develop plan of action (incl. costing and timing) with attention to development continuum (within one week of the rapid assessment)
  - Match what we already have in each cluster which we can immediately mobilize (plug against gaps)
  - Identify additional needs
7. Participate in elaboration of the Flash Appeal (revision)
8. Start implementation of selected activities w/readily available resources
9. Go to donors for additional resources
10. Participate in Damage and Risk Assessment
11. Continue implementation of action plan (incl. M&E)

**II. Roadmap of UNCT Preparatory actions for future ER responses in Nepal**

| Benchmarks (possible)     | Immediate Actions  | Notes  |
|---------------------------|--|--|
| Coordination System       | <p>Discussion on the need for ER focal point</p> <p>Template sent to cluster leads for discussion on ER priorities/send back to IASC</p> <p>Should agree on ER coordinator to oversee process</p> <p>Recommendations made to IASC principals on ER Future Strategy</p> <p>To examine ER components in MIRA, contingency plan etc with focal points</p> <p>Designate ER focal point in each cluster</p> <p>Map existing IASC and gov't-led coordination mechanisms</p> <p>Adapt/set up coordination mechanism (w/govt) + TORs</p> <p>Conduct mapping of capacities/activities by cluster/agency</p> <p>Identify focal points with IFIs</p> <p>Develop contingency plan</p> <p>Communications strategy</p> | <p>next IASC OPS meeting</p> <p>IASC OPS</p> <p>ER Coordinator</p> |
| Assessment                | Look at existing assessment tools to see if ER information can be captured   |  |
| Funding                   | <p>Map funding sources and identify procedures to capture funding</p> <p>Advocacy/sensitization of donors</p>  |  |
| National/local capacities | <p>Support development of a gov't ER strategy</p> <p>Identify focal point in gov't for ER</p>  |  |
| Programming               | <p>Review rules/regs for working with partners (NGOs)</p> <p>Identify implementing partners (immediate) – CBO/NGO/pvt sector</p>   |  |